
 

 
 
 

JOINT DEVELOPMENT AUTHORITY OF 

 JASPER, MORGAN, NEWTON AND WALTON COUNTIES 

 

Regular Meeting 

 
November 28, 2023 

1pm 

 

Newton County Water & Sewer Authority - Scott Emmons Water Reclamation Facility at  

10902 Shire Parkway, Social Circle, GA 30025.   

 

 
 AGENDA 

 

1. Call to Order Jerry Silvio  

2. Invocation 

3. Pledge of Allegiance  

4. Approval or Amendment to Agenda 

5. Approval of Minutes 

a. Regular Session Minutes from Regular Meeting on October 24, 2023 

b. Executive Session Minutes from Regular Meeting on October 24, 2023 

c. Regular Session Minutes from Called Meeting on November 6, 2023 

d. Executive Session Minutes from Called Meeting on November 6, 2023 

 

 

6. Committee Chairman Reports: 

a. Park Management Committee     Bob Hughes   

i. Takeda Update 

ii. Meta/Baymare/Morning Hornet Update 

iii. Security 

iv. New Matters 

 

b. Marketing Committee      David Thompson 

i.  Economic Development Representation/Coordination   

     

c. Economic Development Committee     David Thompson  

i. Stanton Springs activity 

ii. Activity in four Counties  

 

d. Finance Committee       Steve Jordan   

i. Financial Report               

ii. Invoices   
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p. 3-6 

p. 7-9 

p. 10-20 

p. 21-49 



 

7. Rivian Matters  

a. Grading 

i. Pay Request #14   Kevin/Ralph Forbes 

ii. Change Order #10   Kevin/Ralph Forbes 

8. REBA Grant Resolution  

9. Approval of 2024 Meeting Schedule 

10. Public Comment – limited to 20 minutes total with a maximum of 2 minutes per speaker 

11. Executive Session - Land Acquisition and Litigation  

12. Adjourn  
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JOINT DEVELOPMENT AUTHORITY OF 

JASPER, MORGAN, NEWTON AND WALTON COUNTIES 

 

October 24, 2023 

1:00 P.M. 

 

Regular Meeting  

Newton County Water & Sewer Authority - Scott Emmons Water Reclamation Facility at 

10902 Shire Parkway, Social Circle, GA 30025. 
 

A regular meeting of the Board of Directors of the Joint Development Authority of Jasper County, Morgan 

County, Newton County and Walton County (the “Authority”) was held on October 24, 2023 at 1pm at the 

Newton County Water & Sewer Authority - Scott Emmons Water Reclamation Facility at 10902 Shire 

Parkway, Social Circle, GA 30025. 

 

 

 

Directors Present:  

Steve Jordan, Jasper County 

Jerry Silvio, Newton County 

Ben Riden, Morgan County 

David Thompson, Walton County 

Mike Owens, Walton County 

Don Jernigan, Jasper County 

 

Directors Absent: 

Marcello Banes, Newton County 

Bob Hughes, Morgan County 

 

 

Guests Present: 

Andrea Gray, Attorney 

Serra Hall 

Pat Malcom 

Wayne Tamplin 

Kevin Forbes 

Ralph Forbes 

Hanks Evans 

Ben Sheidler  

*members of the public and media included on the 

sign-in sheet attached 

 

  

1. Call to Order 

 

Mr. Silvio called the meeting to order at 1:00 pm.   

 

2.  Invocation  

 

Mr. Steve Jordan led the invocation and asked for special prayers for Shane Short. 

 

3.  Pledge of Allegiance 

 

Mr. David Thompson led the pledge of allegiance.  

 

4.  Approval or Amendment to Agenda 

 

No amendments were requested.  On a motion duly made by Mr. David Thompson, seconded by Mr. Mike 

Owens and unanimously approved, the Agenda was approved as presented. 
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5.    Approval of Minutes 

 

a. Regular Session Minutes from the Regular Meeting on September 26, 2023:  On a motion duly 

made by Mr. Steve Jordan, seconded by Mr. Ben Riden and unanimously approved, the Minutes 

were approved as presented. 

b. Executive Session Minutes from the Regular Meeting on September 26, 2023:  On a motion duly 

made by Mr. David Thompson, seconded by Mr. Don Jernigan and unanimously approved, the 

Minutes were approved as presented. 

  

6.    Committee Chairman Reports: 

 

a. Park Management Committee 

 

Mrs. Gray presented a request from Morning Hornet for approval of a fence which request was included in 

the meeting packet.  Morning Hornet is set to acquire 2.5 acres from Takeda for purposes of a utility 

installation and Takeda requested that Morning Hornet fence the 2.5 acres.  The request included a survey 

depiction of the location of the fence and gate which will be on the north side of Shire Parkway east of 

Takeda’s main entrance.  It also included representative photographs and descriptions of the fence and gate 

which will be black chain link and black tube respectively.  Mrs. Gray noted that the request met the design 

guidelines within the Declaration of Protective Covenants.  Mr. Mike Owens stated on behalf of the Park 

Management Committee that he reviewed the request and recommends approval.  On a motion duly made 

by Mr. Mike Owens, seconded by Mr. David Thompson and unanimously approved, the fence was 

approved as presented.   

 

i. Takeda Updates – No additional updates were reported.    

ii. Meta/Baymare/Morning Hornet Updates – No additional updates were reported.   

iii. Security – no new updates 

iv. New Matters- None 

 

Mrs. Gray noted that the Property Owners Association for Stanton Springs will meet in November.   

 

b.  Marketing Committee 

 

Mr. Thompson requested that Mrs. Hall report on a new program Rivian announced.  Mrs. Hall reported 

that Rivian just announced an apprenticeship program through the technical college system where it will 

pay students for a 24-month training program where they will learn the skills necessary to work in the new 

Georgia plant.  Part of the program is at the technical colleges and part will be at the Rivian plant in 

Normal, IL.  

 

c. Economic Development Committee 

 

Mr. Thompson reported that the weather has been great and projects are moving along as planned.  He 

stated that there are no new updates from Walton Cunty.  Ms. Hall reported that Newton County just 

celebrated a ribbon cutting for another film studio which is the 9th largest in the U.S. and the 2nd largest in 

Georgia.  Mr. Riden reported that in Morgan County, the Safari project is under construction and Phase I is 

expected to be open in 18 months.  He also noted that a developer is seeking approvals to construct 

warehouses (no end user identified) near the truck stop on Hwy 83 and that he may try to annex into 

Madison.  Mr. Jernigan reported that there are no updates for Jasper County at this time.   
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d. Finance Committee 

 

i. Financial Report 

 

Mr. Steve Jordan provided the financial report for September and reviewed the current account balances 

and monthly expenditures that were included in the meeting packet along with the September financials.   

 

ii. Invoices 

 

 11 regular invoices and a packet of legal invoices were presented for payment including the following: 

1. $7,590.00 to Andrea P. Gray, LLC for general legal services  

2. $10,000 to Cornerstone for public relations services 

3. $3,250 to Allen Smith Consulting for Rivian-related grant admin work 

4. $33,675.33 to Pellicano for project oversight services (reimbursable through grant) 

5. $62.47 to Snapping Shoals electric 

6. $29.96 to Snapping Shoals electric  

7. $28,800 to Treadwell Tamplin for accounting services (12 months) 

8. $32,575 to Thomas and Hutton for Rivian-related work (reimbursable through grant) 

9. $38,937.19 to Thomas and Hutton for Rivian-related work (reimbursable through grant) 

10. $7,429.00 to Thomas and Hutton for Rivian-related work (reimbursable through grant) 

11. $31,539.84 to Thomas and Hutton for Rivian-related work (reimbursable through grant) 

 

Mr. Jordan also noted that the JDA was just reimbursed from the grant for approximately $130,000 of 

engineering fees and the $81,590.08 insurance premium.   

 

On a motion duly made by Mr. David Thompson seconded by Mr. Ben Riden and unanimously approved, 

the invoices were approved as presented.   

 

                   iii.  Draft Audit  

 

Ms. Pat Malcom presented the draft audit report.  It is as clean opinion and requires JDA approval to 

finalize.  Mr. David Thompson stated that he reviewed the report and it looks good.  On a motion duly made 

by Mr. David Thompson, seconded by Mr. Ben Riden and unanimously approved, the draft audit report was 

approved.   

 

7.  Rivian Updates 

 

    a.  Grading 

 

          i. Pay Request #13 

 

Mr. Kevin Forbes presented Pay Request #13 in the amount of $2,733,924.73 for Plateau and $38,937.19 

for Thomas and Hutton’s soil testing work through Terracon.  He noted that grading on the initial pad is 

over 99% complete and tracking with the percentage of budget spent to date.  The lower pad is about 95% 

complete.  No new change orders were requested.  The Authority confirmed with Mrs. Gray that the pay 

request would be paid through the REBA grant.  On a motion duly made by Mr. David Thompson, 

seconded by Mr. Mike Owens and unanimously approved, the pay request was approved for payment.   
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8. Quarterly Report for 3rd quarter of 2023 

 

Mrs. Gray presented the quarterly report which was included in the meeting packet.  The report includes 

key highlights on the progress of the Rivian project and a complete summary of the economic development 

agreement incentives and obligations as an attachment.  A final copy of the report will be posted to the 

JDA’s website.  On a motion duly made by Mr. Mike Owens, seconded by Mr. David Thompson and 

unanimously approved, the draft quarterly report was approved.   

 

9. Amendment to Cornerstone Contract 

 

Mrs. Gray presented a letter agreement amendment to the engagement with Cornerstone.  The amendment 

reduces the monthly fee from $10,000 to $5,000.  The scope of services is the same and the contract is 

month to month.  The reduction in the fee represents the anticipation that the frequency of services will be 

reduced as the JDA is nearing completion of grading and other obligations under the Economic 

Development Agreement.   

 

10. Public Comment 

 

Mr. Jerry Silvio stated:  We value public opinion and are appreciative of those of you who took the time to 

attend today.  All of our meetings are open to the public.  Each speaker must state their name and address. 

Each speaker has 2 minutes. This is not a question and answer session and no response from the JDA is 

required.  We will take your comments into consideration and may reach out to you individually to discuss 

them further.  The total time for comments will be limited to approximately 20 minutes.   

 

There were no public comments.   

 

11. Executive Session – Land acquisition, Litigation 

 

On a motion duly made by Mr. Steve Jordan seconded by Mr. Don Jernigan and unanimously approved, the 

Authority moved into executive session to discuss land acquisition and litigation matters at 1:33 pm.   

 

On a motion duly made by Mr. Don Jernigan, seconded by Mr. Steve Jordan and unanimously approved, 

the Authority moved out of Executive Session at 1:59 pm. 

 

 

11.  Adjourn 

 

On a motion duly made by Mr. Ben Riden, seconded by Mr. Don Jernigan, and unanimously approved, the 

meeting was adjourned at 2:00 pm. 

 

 

 

 

 

 

Chairman 

Attest: 

 

 

 

Secretary 
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JOINT DEVELOPMENT AUTHORITY OF 

JASPER, MORGAN, NEWTON AND WALTON COUNTIES 

 

November 6, 2023 

1:00 P.M. 

 

Called Meeting  

Newton County Water & Sewer Authority - Scott Emmons Water Reclamation Facility at 

10902 Shire Parkway, Social Circle, GA 30025. 
 

A called meeting of the Board of Directors of the Joint Development Authority of Jasper County, Morgan 

County, Newton County and Walton County (the “Authority”) was held on November 6, 2023, at 1pm at 

the Newton County Water & Sewer Authority - Scott Emmons Water Reclamation Facility at 10902 Shire 

Parkway, Social Circle, GA 30025. 

 

 

 

Directors Present:  

Steve Jordan, Jasper County 

Jerry Silvio, Newton County 

Ben Riden, Morgan County 

David Thompson, Walton County 

Mike Owens, Walton County 

Don Jernigan, Jasper County 

Marcello Banes, Newton County 

Bob Hughes, Morgan County 

 

Directors Absent: 

None 

 

Guests Present: 

Andrea Gray, Attorney 

Serra Hall 

Hanks Evans 

*members of the public and media included on the 

sign-in sheet attached 

 

  

1. Call to Order 

 

Mr. Silvio called the meeting to order at 1:00 pm.   

 

2.  Invocation  

 

Mr. Marcello Banes led the invocation and asked for special prayers for Shane Short. 

 

3.  Pledge of Allegiance 

 

Mr. Bob Hughes led the pledge of allegiance.  

 

4.  Approval or Amendment to Agenda 

 

No amendments were requested.  On a motion duly made by Mr. David Thompson, seconded by Mr. 

Marcello Banes and unanimously approved, the Agenda was approved as presented. 
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5.    Resolution to Amend Lease with State 

 

Mrs. Gray presented the Resolution which was included in the meeting packet.  The JDA and State entered 

into a Lease Agreement on September 2, 2022 at which time the total project site was approximately 1,943 

acres.  Since that time, the site has been subdivided to exclude the frontage road and the State training 

facility from the Rivian project site which is now approximately 1,744 acers.  The Amendment to the Lease 

Agreement includes an updated legal description which includes the 1,744-acre project site and excludes the 

State-retained training center property and frontage road property.  On a motion duly made by Mr. Mike 

Owens, seconded by Mr. Bob Hughes and unanimously approved, the Resolution to approve the 

Amendment to the Lease Agreement with the Georgia Department of Economic Development was 

approved as presented.   

 

6.   Resolution to Approve Assignment 

 

Mrs. Gray presented the Resolution to Approve Assignment which was included in the meeting packet.  

The Resolution provides the JDA’s consent for the assignment of all rights and obligations related to the 

Stanton Springs North project from Rivian Horizon, LLC to Rivian New Horizon, LLC.  Mrs. Gray stated 

that this change came at the request of a potential lender for Rivian.  Rivian Automotive, Inc. is the parent 

company and there is a dozen or more subsidiaries.  Rivian Horizon, LLC is a 5th tier subsidiary and Rivian 

New Horizon, LLC is a 2nd tier subsidiary.  The parent company, Rivian Automotive, Inc. guaranteed all of 

the company’s obligations under the Economic Development Agreement.  ON a motion duly made by Mr. 

Bob Hughes, seconded by Mr. Mike Owens and unanimously approved, the Resolution to Approve 

Assignment was approved.   

 

7.    Resolution to Approve Letter Agreement re Site Turnover 

 

Mrs. Gray presented the Resolution regarding Site Turnover.  She stated that this agreement was needed 

because the closing with Rivian is occurring prior to the JDA’s completion of grading.  The key terms of 

the agreement are that it provides the JDA access rights to the site to complete its work, it provides means 

for coordination between the parties and the contractors including sharing of documents, and it requires the 

JDA to complete the grading in accordance with its contract with Plateau.  On a motion duly made by Mr. 

David Thompson, seconded by Mr. Steve Jordan and unanimously approved, the Resolution to approve the 

Letter Agreement re Site Turnover was approved.   

 

8.  Resolution to Authorize Closing 

 

Mrs. Gray presented a Resolution to Authorize Closing with Rivian.  She stated that “closing” means that  

1) Rivian will sign the Rental Agreement giving it rights to access and build on the site and 2) the bonds 

which were validated will be issued by the Authority.  Pursuant to the Economic Development Agreement, 

the JDA will receive a $4.5 million bond fee and a $1.5 million PILOT payment in addition to being 

reimbursed for the attorney’s fees spent on the bond validation appeal in the amount of $794,532.45.  Mr. 

David Thompson made a motion to approve the Resolution which was seconded by Mr. Steve Jordan.  Mr. 

Ben Riden stated that he still has concerns about what battery manufacturing means after further discussions 

with Andy Ainslie, a couple of JDA members and Chuck Jarrell.  Mr. Silvio called for a vote.  Mr. Ben 

Riden voted against the motion.  All other JDA members voted in favor of the motion which passed 7 to 1.     

 

9.  Executive Session 
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On a motion duly made by Mr. Marcello Banes, seconded by Mr. Bob Hughes and unanimously approved, 

the Authority moved into Executive Session to discuss land acquisition and litigation matters at 1:15pm. 

 

On a motion duly made by Mr. Bob Hughes, seconded by Mr. Marcello Banes and unanimously approved, 

the Authority moved out of Executive Session at 1:33pm. 

 

Ms. Gray presented a Resolution to Authorize the Sale of Property consisting of 88 acres on Hwy 278 

which is referred to as “the Moore property”.  The Purchaser is Powergrid, LLC and the purchase price is 

$42,500 per acre.  Closing is scheduled for November 15th.  On a motion duly made by Mr. Ben Riden, 

seconded by Mr. Bob Hughes and unanimously approved, the Resolution was approved as presented.   

 

 

10.  Adjourn 

 

On a motion duly made by Mr. Bob Hughes, seconded by Mr. Marcello Banes, and unanimously approved, 

the meeting was adjourned at 1:34 pm. 

 

 

 

 

 

 

Chairman 

Attest: 

 

 

 

Secretary 
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Joint Dev. Auth of Jasper, Morgan, Newton & Walton Counties

Balance Sheet Prev Year Comparison
As of October 31, 2023

Oct 31, 23 Oct 31, 22 $ Change % Change

ASSETS

Current Assets

Checking/Savings

Checking - Truist 11,809.79 54,304.89 -42,495.10 -78.25%

Bk of Madison-MMA 2,801,560.08 2,732,755.03 68,805.05 2.52%

Bk of Madison-Cap Proj-Checking 225,702.45 491,784.58 -266,082.13 -54.11%

Bk of Madison-Cap Proj-MMA 398,378.34 2,163,735.41 -1,765,357.07 -81.59%

Bk of Madison-JMNW Disbursment 42,808.64 213,592.48 -170,783.84 -79.96%

Bank of Madison-Tax Revenue 0.61 0.61 0.00 0.0%

EDGE Grant Acct 90.25 90.25 0.00 0.0%

Bond Purchase Acct 1.00 1.00 0.00 0.0%

Total Checking/Savings 3,480,351.16 5,656,264.25 -2,175,913.09 -38.47%

Accounts Receivable

Accounts Receivable -39,290.86 0.00 -39,290.86 -100.0%

Total Accounts Receivable -39,290.86 0.00 -39,290.86 -100.0%

Total Current Assets 3,441,060.30 5,656,264.25 -2,215,203.95 -39.16%
TOTAL ASSETS 3,441,060.30 5,656,264.25 -2,215,203.95 -39.16%

LIABILITIES & EQUITY

Liabilities

Current Liabilities

Other Current Liabilities

Retainage Payable 3,467,124.52 0.00 3,467,124.52 100.0%

Total Other Current Liabilities 3,467,124.52 0.00 3,467,124.52 100.0%

Total Current Liabilities 3,467,124.52 0.00 3,467,124.52 100.0%

Total Liabilities 3,467,124.52 0.00 3,467,124.52 100.0%

Equity

Restricted Fund Balance 1,500,000.00 1,500,000.00 0.00 0.0%

Fund Balance 8,994,255.85 36,800,780.85 -27,806,525.00 -75.56%

Net Income -10,520,320.07 -32,644,516.60 22,124,196.53 67.77%

Total Equity -26,064.22 5,656,264.25 -5,682,328.47 -100.46%
TOTAL LIABILITIES & EQUITY 3,441,060.30 5,656,264.25 -2,215,203.95 -39.16%
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Joint Dev. Auth of Jasper, Morgan, Newton & Walton Counties

Profit & Loss Budget vs. Actual
July 2023 through June 2024

Jul '23 - Jun 24 Budget $ Over Budget % of Budget

Ordinary Income/Expense

Income

Intergovernmental Revenue

Inter Govt - Other 7,300.00

Total Intergovernmental Revenue 7,300.00 0.00 7,300.00 100.0%

Grant income

2022 REBA Grant 11,738,401.79 18,000,000.00 -6,261,598.21 65.21%

Total Grant income 11,738,401.79 18,000,000.00 -6,261,598.21 65.21%

PILOT Payments 0.00 3,000,000.00 -3,000,000.00 0.0%

Total Income 11,745,701.79 21,000,000.00 -9,254,298.21 55.93%

Expense

Insurance expense 81,590.08 6,000.00 75,590.08 1,359.84%

Miscellaneous expense 0.00 1,000.00 -1,000.00 0.0%

Owners Assoc fees 0.00 100.00 -100.00 0.0%

Professional

Accounting expense 28,800.00 35,000.00 -6,200.00 82.29%

Audit expense 0.00 12,000.00 -12,000.00 0.0%

Consulting 180.00 200.00 -20.00 90.0%

Engineering expense

Engineering exp 0.00 20,000.00 -20,000.00 0.0%

Total Engineering expense 0.00 20,000.00 -20,000.00 0.0%

Legal expense 33,230.00 80,000.00 -46,770.00 41.54%

Litigation expense 223,186.38 1,000,000.00 -776,813.62 22.32%

Total Professional 285,396.38 1,147,200.00 -861,803.62 24.88%

Security expense 800.00

Utilities 374.65 1,100.00 -725.35 34.06%

Total Expense 368,161.11 1,155,400.00 -787,238.89 31.86%

Net Ordinary Income 11,377,540.68 19,844,600.00 -8,467,059.32 57.33%

Other Income/Expense

Other Income

Interest income

Interest income - banks 37,988.57 10,000.00 27,988.57 379.89%

Interest income - NCWSA debt 0.00 388,454.00 -388,454.00 0.0%

Total Interest income 37,988.57 398,454.00 -360,465.43 9.53%

Total Other Income 37,988.57 398,454.00 -360,465.43 9.53%
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Jul '23 - Jun 24 Budget $ Over Budget % of Budget

Other Expense

Capital Outlay

Engineering - General Consult 0.00 5,000.00 -5,000.00 0.0%

Stanton Springs North

Stanton Sp North - Construction 21,288,818.88 18,000,000.00 3,288,818.88 118.27%

Rivian - Expenses 45,400.00 0.00 45,400.00 100.0%

Rivian - Reimbursable Expenses 601,990.44 0.00 601,990.44 100.0%

Stanton Springs North - Other 0.00 2,238,054.00 -2,238,054.00 0.0%

Total Stanton Springs North 21,936,209.32 20,238,054.00 1,698,155.32 108.39%

Total Capital Outlay 21,936,209.32 20,243,054.00 1,693,155.32 108.36%

Total Other Expense 21,936,209.32 20,243,054.00 1,693,155.32 108.36%

Net Other Income -21,898,220.75 -19,844,600.00 -2,053,620.75 110.35%
Net Income -10,520,680.07 0.00 -10,520,680.07 100.0%
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Joint Dev. Auth of Jasper, Morgan, Newton & Walton Counties

General Ledger
As of October 31, 2023

Type Date Num Name Memo Split Debit Credit Balance

Checking - Truist 40,934.44

Check 07/05/2023 Draft Snapping Shoals Acct 4283669 Utilities 29.96 40,904.48

Check 07/05/2023 Draft Snapping Shoals Acct 4283727 Utilities 64.08 40,840.40

Bill Pmt -Check 07/19/2023 1082 Andrea P. Gray, LLC Accounts Payable 6,465.00 34,375.40

Check 07/25/2023 1083 Allen Smith Consulting Inc Inv 13586 Monitoring EDGE grant Consulting 180.00 34,195.40

Check 08/02/2023 Draft Snapping Shoals Acct 4283669 Utilities 29.96 34,165.44

Check 08/02/2023 Draft Snapping Shoals Acct 4283727 Utilities 64.31 34,101.13

Check 08/22/2023 1084 Andrea P. Gray, LLC Inv $92 General Representation Legal expense 6,765.00 27,336.13

Check 09/05/2023 Draft Snapping Shoals Acct 4283669 Utilities 29.96 27,306.17

Check 09/05/2023 Draft Snapping Shoals Acct 4283727 Utilities 63.99 27,242.18

Check 09/26/2023 1085 Andrea P. Gray, LLC Inv #93 General Representation Legal expense 7,350.00 19,892.18

Check 10/03/2023 Draft Snapping Shoals Acct 4283669 Utilities 29.96 19,862.22

Check 10/03/2023 Draft Snapping Shoals Acct 4283727 Utilities 62.43 19,799.79

Check 10/24/2023 1086 Andrea P. Gray, LLC Inv #94 General Representation Legal expense 7,590.00 12,209.79

Check 10/24/2023 1087 Deposit VOID: Voided Bank charges 0.00 12,209.79

Check 10/24/2023 1088 Deposit VOID: Voided Bank charges 0.00 12,209.79

Check 10/24/2023 1089 Valdis Culver Security expense 200.00 12,009.79

Check 10/24/2023 1090 sherrie Collier Security expense 200.00 11,809.79

Total Checking - Truist 0.00 29,124.65 11,809.79

Bk of Madison-MMA 2,770,465.32

Deposit 07/31/2023 Deposit Bank of Madison July interest Interest income - banks 7,067.70 2,777,533.02

Deposit 08/31/2023 Deposit Bank of Madison August interest Interest income - banks 7,635.03 2,785,168.05

Deposit 09/30/2023 Deposit Bank of Madison September interest Interest income - banks 7,793.73 2,792,961.78

Deposit 10/31/2023 Deposit Bank of Madison October interest Interest income - banks 8,598.30 2,801,560.08

Total Bk of Madison-MMA 31,094.76 0.00 2,801,560.08

Bk of Madison-Cap Proj-Checking 28,299.11

Deposit 07/11/2023 Trnsf Bank of Madison Trnsf from Cap Proj MMA to Ck Bk of Madison-Cap Proj-MMA 250,000.00 278,299.11

Bill Pmt -Check 07/12/2023 Wire Thomas & Hutton Accounts Payable 26,488.44 251,810.67

Check 07/25/2023 1296 Andrea P. Gray, LLC Inv 91 Rivian Legal expense 915.00 250,895.67

Check 07/25/2023 1297 Andrea P. Gray, LLC Inv 5 Legal expense 360.00 250,535.67

Check 07/25/2023 1298 Andrea P. Gray, LLC Inv 5 Legal expense 1,230.00 249,305.67

Check 07/25/2023 1299 Smith Gambrell & Russell LLP Inv 1124108 & 1120153 Litigation expense 29,196.00 220,109.67

Check 07/25/2023 1300 Smith Gambrell & Russell LLP Inv 1124103 & 1119467 Litigation expense 21,833.50 198,276.17

Check 07/25/2023 1301 Smith Gambrell & Russell LLP Inv 1119079 Litigation expense 6,023.80 192,252.37

Check 07/25/2023 1302 Smith Gambrell & Russell LLP Inv 1124094 & 1119466 Litigation expense 7,670.50 184,581.87

Bill Pmt -Check 07/25/2023 1303 Thomas & Hutton Accounts Payable 84,431.58 100,150.29

Check 07/25/2023 1294 Cornerstone Government Affairs, Inc. Inv JDA-072023 Rivian - Expenses 10,000.00 90,150.29

Check 07/25/2023 1295 Allen Smith Consulting Inc Inv 13585 Rivian - Expenses 2,000.00 88,150.29

Bill Pmt -Check 07/25/2023 1304 Thomas & Hutton Accounts Payable 3,040.00 85,110.29

Deposit 07/26/2023 Trnsf Bank of Madison Trnsf from REBA #1 to Cap Proj Ck 
for Thomas & Hutton pymt wired

Bk of Madison-JMNW REBA #1 55,645.41 140,755.70

Check 07/26/2023 Wire Thomas & Hutton Partial duplicate pymt on Inv 
02391863 Project Adventure that will 
be reimb from T & H

Rivian - Reimbursable 
Expenses

55,645.41 85,110.29

Deposit 07/31/2023 Deposit Bank of Madison July interest Interest income - banks 59.92 85,170.21

Check 08/22/2023 1305 Cornerstone Government Affairs, Inc. Inv-JDA-082023 Rivian - Expenses 10,000.00 75,170.21

Check 08/22/2023 1306 Allen Smith Consulting Inc In #13616 -  JDA REBA #1 grant 
admin

Rivian - Reimbursable 
Expenses

3,000.00 72,170.21

Check 08/22/2023 1307 Thomas & Hutton Inv #243970 Project Adventure Rivian - Reimbursable 
Expenses

50,435.10 21,735.11

Check 08/22/2023 1308 Thomas & Hutton Inv #243971 Rivian 90ac Plus Pad Rivian - Reimbursable 
Expenses

22,945.00 -1,209.89
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Type Date Num Name Memo Split Debit Credit Balance

Check 08/22/2023 1309 Thomas & Hutton Inv #243951 Rivian 90ac Plus Pad Rivian - Reimbursable 
Expenses

11,634.07 -12,843.96

Check 08/22/2023 1310 Holland & Knight LLP Inv 33164217 Rivian Project Bond 
Litigation

Litigation expense 42,942.65 -55,786.61

Check 08/22/2023 1311 Andrea P. Gray, LLC Inv #93 Rivian Bond Validation Legal expense 645.00 -56,431.61

Check 08/22/2023 1312 Andrea P. Gray, LLC Inv #6 Rivian Zoning Litigation Legal expense 525.00 -56,956.61

Check 08/22/2023 1313 Smith Gambrell & Russell LLP VOID: Litigation expense 0.00 -56,956.61

Check 08/22/2023 1314 Smith Gambrell & Russell LLP VOID: Litigation expense 0.00 -56,956.61

Check 08/22/2023 1315 Smith Gambrell & Russell LLP Inv 1126548 General Litigation expense 2,834.98 -59,791.59

Check 08/22/2023 1316 Smith Gambrell & Russell LLP VOID: Litigation expense 0.00 -59,791.59

Check 08/22/2023 1317 Smith Gambrell & Russell LLP VOID: Litigation expense 0.00 -59,791.59

Check 08/22/2023 1318 Smith Gambrell & Russell LLP Bond appeal, Zoning, Clean Water, 
Stream less Rivian reimbursement

-SPLIT- 4,265.64 -64,057.23

Deposit 08/23/2023 Deposit Bank of Madison Reimbursement from T & J for $42.5 
& $55,645.41

Rivian - Reimbursable 
Expenses

55,687.91 -8,369.32

Deposit 08/24/2023 Trnsfr Bank of Madison Transfer from REBA # 1 to Cap Proj Bk of Madison-JMNW REBA #1 212,819.19 204,449.87

Deposit 08/24/2023 Trnsfr Bank of Madison Transfer from REBA #1 to Cap Proj Bk of Madison-JMNW REBA #1 43,474.00 247,923.87

Bill Pmt -Check 08/24/2023 ACH Thomas & Hutton Accounts Payable 43,474.00 204,449.87

Deposit 08/31/2023 Deposit Bank of Madison August interest Interest income - banks 57.68 204,507.55

Check 09/26/2023 1321 Smith Gambrell & Russell LLP INv 1130135Zoning Litigation expense 4,599.00 199,908.55

Check 09/26/2023 1322 Smith Gambrell & Russell LLP Inv 1130138 Clean Water Litigation expense 1,039.50 198,869.05

Check 09/26/2023 1323 Smith Gambrell & Russell LLP Inv 1130137 Stream buffer Litigation expense 7,065.12 191,803.93

Check 09/26/2023 1324 Holland & Knight LLP Inv 33186146 Bond appeal Litigation expense 29,603.65 162,200.28

Check 09/26/2023 1325 Holland & Knight LLP Inv 33202792 Bond Appeal Litigation expense 26,663.68 135,536.60

Check 09/26/2023 1326 Holland & Knight LLP Inv 33786148 Clean Water Litigation expense 157.50 135,379.10

Check 09/26/2023 1330 Thomas & Hutton Inv 245929 Special Inspection & matl 
testing

Rivian - Reimbursable 
Expenses

63,431.95 71,947.15

Check 09/26/2023 1331 Thomas & Hutton Inv 245922 Rivian 90ac Rivian - Reimbursable 
Expenses

18,015.00 53,932.15

Check 09/26/2023 1332 Thomas & Hutton Inv 245920 Project Adventure Rivian - Reimbursable 
Expenses

36,169.87 17,762.28

Check 09/26/2023 1333 Thomas & Hutton Inv 246057 Project Adventure 
Cultural Mitigation

Rivian - Reimbursable 
Expenses

15,512.09 2,250.19

Check 09/26/2023 1319 Andrea P. Gray, LLC Legal expense 675.00 1,575.19

Check 09/26/2023 1320 Andrea P. Gray, LLC Legal expense 750.00 825.19

Check 09/26/2023 1327 Allen Smith Consulting Inc Rivian - Expenses 2,500.00 -1,674.81

Check 09/26/2023 1328 Allen Smith Consulting Inc Rivian - Expenses 900.00 -2,574.81

Check 09/26/2023 1329 Cornerstone Government Affairs, Inc. Inv JDA-902023 Rivian - Expenses 10,000.00 -12,574.81

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from Disbursement to Cap 
Proj

Bk of Madison-JMNW 
Disbursment

11,634.06 -940.75

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from REBA 1 to Cap Proj Bk of Madison-JMNW REBA #1 2,997.50 2,056.75

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from REBA 1 to Cap Proj Bk of Madison-JMNW REBA #1 76,049.48 78,106.23

Deposit 09/27/2023 Trsnf Bank of Madison Transfer from Cap Proj MMA to Cap 
Proj Ck

Bk of Madison-Cap Proj-MMA 250,000.00 328,106.23

Check 09/27/2023 Wire Thomas & Hutton Wire Rivian - Reimbursable 
Expenses

76,049.48 252,056.75

Deposit 09/30/2023 Deposit Bank of Madison September interest income Interest income - banks 94.47 252,151.22

Check 10/12/2023 Wire Alliant Insurance Services Insurance expense 81,590.08 170,561.14

Deposit 10/12/2023 Deposit Georgia Department of Transportation Ga DOT Inter Govt - Other 7,300.00 177,861.14

Deposit 10/18/2023 Trnsfr Bank of Madison Transfer from Disbursement acct to 
Cap Proj

Bk of Madison-JMNW 
Disbursment

81,590.08 259,451.22

Deposit 10/18/2023 Trnsfr Bank of Madison Transfer from REBA #1 acct to Cap 
Proj

Bk of Madison-JMNW REBA #1 73,380.10 332,831.32

Deposit 10/18/2023 Trsnfr Bank of Madison Transfer from REBA #1 acct to Cap 
Proj

Bk of Madison-JMNW REBA #1 63,431.95 396,263.27

Deposit 10/18/2023 Trsnfr Bank of Madison Transfer from Disbursement acct to 
Cap Proj

Bk of Madison-JMNW 
Disbursment

15,512.09 411,775.36
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Check 10/24/2023 1334 Cornerstone Government Affairs, Inc. Inv JDA-102023 Rivian - Expenses 10,000.00 401,775.36

Check 10/24/2023 1335 Allen Smith Consulting Inc Inv 13674 Rivian - Reimbursable 
Expenses

3,250.00 398,525.36

Check 10/24/2023 1336 Pellicano Construction Inv 23-674 Rivian - Reimbursable 
Expenses

33,675.33 364,850.03

Check 10/24/2023 1337 Treadwell, Tamplin & Co, CPA Inv 183819 Accounting expense 28,800.00 336,050.03

Check 10/24/2023 1338 Thomas & Hutton Inv 2464429 Rivian 90 ac plus pad Rivian - Reimbursable 
Expenses

32,575.00 303,475.03

Check 10/24/2023 1339 Thomas & Hutton Inv 246428 Special instpeciton & 
mat'l testing

Rivian - Reimbursable 
Expenses

38,937.19 264,537.84

Check 10/24/2023 1340 Thomas & Hutton Inv 246426 Project Adventure ALTA 
survey

Rivian - Reimbursable 
Expenses

7,429.00 257,108.84

Check 10/24/2023 1341 Thomas & Hutton Inv 246427 Project Adventure Rivian - Reimbursable 
Expenses

31,539.84 225,569.00

Deposit 10/31/2023 Deposti Bank of Madison October interest Interest income - banks 133.45 225,702.45

Total Bk of Madison-Cap Proj-Checking 1,199,867.29 1,002,463.95 225,702.45

Bk of Madison-Cap Proj-MMA 891,830.05

Deposit 07/11/2023 Trnsf Bank of Madison Trnsf from Cap Proj MMA to Ck Bk of Madison-Cap Proj-
Checking

250,000.00 641,830.05

Deposit 07/31/2023 Deposit Bank of Madison July interest Interest income - banks 1,843.28 643,673.33

Deposit 08/31/2023 Deposit Bank of Madison August interest Interest income - banks 1,769.36 645,442.69

Deposit 09/27/2023 Trsnf Bank of Madison Transfer from Cap Proj MMA to Cap 
Proj Ck

Bk of Madison-Cap Proj-
Checking

250,000.00 395,442.69

Deposit 09/30/2023 Deposit Bank of Madison September interest Interest income - banks 1,712.98 397,155.67

Deposit 10/31/2023 Deposit Bank of Madison October interest Interest income - banks 1,222.67 398,378.34

Total Bk of Madison-Cap Proj-MMA 6,548.29 500,000.00 398,378.34

Bk of Madison-JMNW Disbursment 151,544.87

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from Disbursement to Cap 
Proj

Bk of Madison-Cap Proj-
Checking

11,634.06 139,910.81

Deposit 10/18/2023 Trnsfr Bank of Madison Transfer from Disbursement acct to 
Cap Proj

Bk of Madison-Cap Proj-
Checking

81,590.08 58,320.73

Deposit 10/18/2023 Trsnfr Bank of Madison Transfer from Disbursement acct to 
Cap Proj

Bk of Madison-Cap Proj-
Checking

15,512.09 42,808.64

Total Bk of Madison-JMNW Disbursment 0.00 108,736.23 42,808.64

Bk of Madison-JMNW REBA #1 0.00

Deposit 07/21/2023 Deposit Georgia Housing and Fin Authority DD #13 Plateau & Thomas & Hutton 2022 REBA Grant 3,862,698.79 3,862,698.79

Deposit 07/26/2023 Trnsf Bank of Madison Trnsf from REBA #1 to Cap Proj Ck 
for Thomas & Hutton pymt wired

Bk of Madison-Cap Proj-
Checking

55,645.41 3,807,053.38

Check 07/26/2023 Wire Plateau Excavation Inc App #8 wire Stanton Sp North - Construction 3,807,053.38 0.00

Deposit 08/24/2023 Trnsfr Bank of Madison Transfer from REBA # 1 to Cap Proj Bk of Madison-Cap Proj-
Checking

212,819.19 -212,819.19

Deposit 08/24/2023 Trnsfr Bank of Madison Transfer from REBA #1 to Cap Proj Bk of Madison-Cap Proj-
Checking

43,474.00 -256,293.19

Deposit 08/24/2023 Deposit Georgia Housing and Fin Authority DD #14 Plateau and Thoms & Hutton 2022 REBA Grant 9,532,783.40 9,276,490.21

Bill Pmt -Check 08/24/2023 Wire Plateau Excavation Inc To record A/P for 6-30-23 Applicaton 
#9 to Plateau

Accounts Payable 6,543,754.82 2,732,735.39

Check 08/24/2023 Wire Plateau Excavation Inc App #9 wire Stanton Sp North - Construction 2,732,735.39 0.00

Deposit 09/25/2023 Deposit Georgia Housing and Fin Authority DD #15 Plateau and Thomas & 
Hutton

2022 REBA Grant 6,169,974.28 6,169,974.28

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from REBA 1 to Cap Proj Bk of Madison-Cap Proj-
Checking

2,997.50 6,166,976.78

Deposit 09/27/2023 Trnsf Bank of Madison Transfer from REBA 1 to Cap Proj Bk of Madison-Cap Proj-
Checking

76,049.48 6,090,927.30

Check 09/27/2023 Wire Plateau Excavation Inc App #10 Stanton Sp North - Construction 6,090,927.30 0.00

Deposit 10/16/2023 Deposit Georgia Housing and Fin Authority DD #16 Plateau and Thomas & 
Hutton

2022 REBA Grant 2,251,160.04 2,251,160.04
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Deposit 10/18/2023 Trnsfr Bank of Madison Transfer from REBA #1 acct to Cap 
Proj

Bk of Madison-Cap Proj-
Checking

73,380.10 2,177,779.94

Deposit 10/18/2023 Trsnfr Bank of Madison Transfer from REBA #1 acct to Cap 
Proj

Bk of Madison-Cap Proj-
Checking

63,431.95 2,114,347.99

Check 10/18/2023 Wire Plateau Excavation Inc App #11 Stanton Sp North - Construction 2,114,347.99 0.00

Total Bk of Madison-JMNW REBA #1 21,816,616.51 21,816,616.51 0.00

Bank of Madison-Tax Revenue 0.61

Total Bank of Madison-Tax Revenue 0.61

EDGE Grant Acct 90.25

Total EDGE Grant Acct 90.25

Bond Purchase Acct 1.00

Total Bond Purchase Acct 1.00

Accounts Receivable 0.00

Check 08/22/2023 1318 Rivian Horizon, LLC Bond appeal, Zoning, Clean Water, 
Stream less Rivian reimbursement

Bk of Madison-Cap Proj-
Checking

39,290.86 -39,290.86

Total Accounts Receivable 0.00 39,290.86 -39,290.86

Intergovernmental Contracts 10,078,214.72

Inter Govt Cont - REBA Grant 10,078,214.72

General Journal 07/01/2023 TTC-24-1 To reverse AR for grant rec'd July 
2023

2022 REBA Grant 3,862,698.79 6,215,515.93

General Journal 07/01/2023 TTC-23.01R -MULTIPLE- Inter Govt Cont - REBA Grant 6,215,515.93 0.00

Total Inter Govt Cont - REBA Grant 0.00 10,078,214.72 0.00

Total Intergovernmental Contracts 0.00 10,078,214.72 0.00

Accounts Payable 0.00

Bill Pmt -Check 07/12/2023 Wire Thomas & Hutton Bk of Madison-Cap Proj-
Checking

26,488.44 -26,488.44

Bill Pmt -Check 07/12/2023 Wire Thomas & Hutton Bk of Madison-Cap Proj-
Checking

26,488.44 0.00

Bill Pmt -Check 07/19/2023 1082 Andrea P. Gray, LLC Checking - Truist 6,465.00 -6,465.00

Bill Pmt -Check 07/19/2023 1082 Andrea P. Gray, LLC Checking - Truist 6,465.00 0.00

Bill Pmt -Check 07/25/2023 1303 Thomas & Hutton Bk of Madison-Cap Proj-
Checking

84,431.58 -84,431.58

Bill Pmt -Check 07/25/2023 1303 Thomas & Hutton Bk of Madison-Cap Proj-
Checking

84,431.58 0.00

Bill Pmt -Check 07/25/2023 1304 Thomas & Hutton Bk of Madison-Cap Proj-
Checking

3,040.00 -3,040.00

Bill Pmt -Check 07/25/2023 1304 Thomas & Hutton Bk of Madison-Cap Proj-
Checking

3,040.00 0.00

Bill Pmt -Check 08/24/2023 Wire Plateau Excavation Inc To record A/P for 6-30-23 Applicaton 
#9 to Plateau

Bk of Madison-JMNW REBA #1 6,543,754.82 6,543,754.82

Bill Pmt -Check 08/24/2023 Wire Plateau Excavation Inc To record A/P for 6-30-23 Applicaton 
#9 to Plateau

Bk of Madison-JMNW REBA #1 6,543,754.82 0.00

Bill Pmt -Check 08/24/2023 ACH Thomas & Hutton Bk of Madison-Cap Proj-
Checking

43,474.00 -43,474.00

Bill Pmt -Check 08/24/2023 ACH Thomas & Hutton Bk of Madison-Cap Proj-
Checking

43,474.00 0.00

Total Accounts Payable 6,707,653.84 6,707,653.84 0.00

Retainage Payable -3,467,124.52

Total Retainage Payable -3,467,124.52

Restricted Fund Balance -1,500,000.00

Total Restricted Fund Balance -1,500,000.00

Fund Balance -8,994,255.85

Total Fund Balance -8,994,255.85

Intergovernmental Revenue 0.00

Inter Govt - Other 0.00

Deposit 10/12/2023 Deposit Georgia Department of Transportation Ga DOT Bk of Madison-Cap Proj-
Checking

7,300.00 -7,300.00

Total Inter Govt - Other 0.00 7,300.00 -7,300.00

Total Intergovernmental Revenue 0.00 7,300.00 -7,300.00
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Grant income 0.00

2022 REBA Grant 0.00

General Journal 07/01/2023 TTC-24-1 To reverse AR for grant rec'd July 
2023

Inter Govt Cont - REBA Grant 3,862,698.79 3,862,698.79

General Journal 07/01/2023 TTC-23.01R To record due from on REBA grant Inter Govt Cont - REBA Grant 6,215,515.93 10,078,214.72

Deposit 07/21/2023 Deposit Georgia Housing and Fin Authority DD #13 Plateau & Thomas & Hutton Bk of Madison-JMNW REBA #1 3,862,698.79 6,215,515.93

Deposit 08/24/2023 Deposit Georgia Housing and Fin Authority DD #14 Plateau and Thoms & Hutton Bk of Madison-JMNW REBA #1 9,532,783.40 -3,317,267.47

Deposit 09/25/2023 Deposit Georgia Housing and Fin Authority DD #15 Plateau and Thomas & 
Hutton

Bk of Madison-JMNW REBA #1 6,169,974.28 -9,487,241.75

Deposit 10/16/2023 Deposit Georgia Housing and Fin Authority DD #16 Plateau and Thomas & 
Hutton

Bk of Madison-JMNW REBA #1 2,251,160.04 -11,738,401.79

Total 2022 REBA Grant 10,078,214.72 21,816,616.51 -11,738,401.79

Total Grant income 10,078,214.72 21,816,616.51 -11,738,401.79

Bank charges 0.00

Check 10/24/2023 1087 Deposit VOID: Voided Checking - Truist 0.00 0.00

Check 10/24/2023 1088 Deposit VOID: Voided Checking - Truist 0.00 0.00

Total Bank charges 0.00 0.00 0.00

Insurance expense 0.00

Check 10/12/2023 Wire Alliant Insurance Services Bk of Madison-Cap Proj-
Checking

81,590.08 81,590.08

Total Insurance expense 81,590.08 0.00 81,590.08

Professional 0.00

Accounting expense 0.00

Check 10/24/2023 1337 Treadwell, Tamplin & Co, CPA Inv 183819 Bk of Madison-Cap Proj-
Checking

28,800.00 28,800.00

Total Accounting expense 28,800.00 0.00 28,800.00

Consulting 0.00

Check 07/25/2023 1083 Allen Smith Consulting Inc Inv 13586 Monitoring EDGE grant Checking - Truist 180.00 180.00

Total Consulting 180.00 0.00 180.00

Legal expense 0.00

Bill 07/19/2023 Inv 91 Andrea P. Gray, LLC Inv 91 general representation Accounts Payable 2,895.00 2,895.00

Bill 07/19/2023 Inv 91 Andrea P. Gray, LLC Rest of Inv 91 general representation Accounts Payable 3,570.00 6,465.00

Check 07/25/2023 1296 Andrea P. Gray, LLC Inv 91 Rivian Bk of Madison-Cap Proj-
Checking

915.00 7,380.00

Check 07/25/2023 1297 Andrea P. Gray, LLC Inv 5 Bk of Madison-Cap Proj-
Checking

360.00 7,740.00

Check 07/25/2023 1298 Andrea P. Gray, LLC Inv 5 Bk of Madison-Cap Proj-
Checking

1,230.00 8,970.00

Check 08/22/2023 1084 Andrea P. Gray, LLC Inv $92 General Representation Checking - Truist 6,765.00 15,735.00

Check 08/22/2023 1311 Andrea P. Gray, LLC Inv #93 Rivian Bond Validation Bk of Madison-Cap Proj-
Checking

645.00 16,380.00

Check 08/22/2023 1312 Andrea P. Gray, LLC Inv #6 Rivian Zoning Litigation Bk of Madison-Cap Proj-
Checking

525.00 16,905.00

Check 09/26/2023 1085 Andrea P. Gray, LLC Inv #93 General Representation Checking - Truist 7,350.00 24,255.00

Check 09/26/2023 1319 Andrea P. Gray, LLC Bk of Madison-Cap Proj-
Checking

675.00 24,930.00

Check 09/26/2023 1320 Andrea P. Gray, LLC Bk of Madison-Cap Proj-
Checking

750.00 25,680.00

Check 10/24/2023 1086 Andrea P. Gray, LLC Inv #94 General Representation Checking - Truist 7,590.00 33,270.00

Total Legal expense 33,270.00 0.00 33,270.00

Litigation expense 0.00

Check 07/25/2023 1299 Smith Gambrell & Russell LLP Inv 1124108 & 1120153 Bk of Madison-Cap Proj-
Checking

29,196.00 29,196.00

Check 07/25/2023 1300 Smith Gambrell & Russell LLP Inv 1124103 & 1119467 Bk of Madison-Cap Proj-
Checking

21,833.50 51,029.50

Check 07/25/2023 1301 Smith Gambrell & Russell LLP Inv 1119079 Bk of Madison-Cap Proj-
Checking

6,023.80 57,053.30

 Page 8 of 1117



Type Date Num Name Memo Split Debit Credit Balance

Check 07/25/2023 1302 Smith Gambrell & Russell LLP Inv 1124094 & 1119466 Bk of Madison-Cap Proj-
Checking

7,670.50 64,723.80

Check 08/22/2023 1310 Holland & Knight LLP Inv 33164217 Rivian Project Bond 
Litigation

Bk of Madison-Cap Proj-
Checking

42,942.65 107,666.45

Check 08/22/2023 1313 Smith Gambrell & Russell LLP VOID: Bk of Madison-Cap Proj-
Checking

0.00 107,666.45

Check 08/22/2023 1314 Smith Gambrell & Russell LLP VOID: Bk of Madison-Cap Proj-
Checking

0.00 107,666.45

Check 08/22/2023 1315 Smith Gambrell & Russell LLP Inv 1126548 General Bk of Madison-Cap Proj-
Checking

2,834.98 110,501.43

Check 08/22/2023 1316 Smith Gambrell & Russell LLP VOID: Bk of Madison-Cap Proj-
Checking

0.00 110,501.43

Check 08/22/2023 1317 Smith Gambrell & Russell LLP VOID: Bk of Madison-Cap Proj-
Checking

0.00 110,501.43

Check 08/22/2023 1318 Smith Gambrell & Russell LLP Bond appeal, Zoning, Clean Water, 
Stream less Rivian reimbursement

Bk of Madison-Cap Proj-
Checking

43,556.50 154,057.93

Check 09/26/2023 1321 Smith Gambrell & Russell LLP INv 1130135Zoning Bk of Madison-Cap Proj-
Checking

4,599.00 158,656.93

Check 09/26/2023 1322 Smith Gambrell & Russell LLP Inv 1130138 Clean Water Bk of Madison-Cap Proj-
Checking

1,039.50 159,696.43

Check 09/26/2023 1323 Smith Gambrell & Russell LLP Inv 1130137 Stream buffer Bk of Madison-Cap Proj-
Checking

7,065.12 166,761.55

Check 09/26/2023 1324 Holland & Knight LLP Inv 33186146 Bond appeal Bk of Madison-Cap Proj-
Checking

29,603.65 196,365.20

Check 09/26/2023 1325 Holland & Knight LLP Inv 33202792 Bond Appeal Bk of Madison-Cap Proj-
Checking

26,663.68 223,028.88

Check 09/26/2023 1326 Holland & Knight LLP Inv 33786148 Clean Water Bk of Madison-Cap Proj-
Checking

157.50 223,186.38

Total Litigation expense 223,186.38 0.00 223,186.38

Total Professional 285,436.38 0.00 285,436.38

Security expense 0.00

Check 10/24/2023 1089 Valdis Culver Checking - Truist 200.00 200.00

Check 10/24/2023 1090 sherrie Collier Checking - Truist 200.00 400.00

Total Security expense 400.00 0.00 400.00

Utilities 0.00

Check 07/05/2023 Draft Snapping Shoals Acct 4283669 Checking - Truist 29.96 29.96

Check 07/05/2023 Draft Snapping Shoals Acct 4283727 Checking - Truist 64.08 94.04

Check 08/02/2023 Draft Snapping Shoals Acct 4283669 Checking - Truist 29.96 124.00

Check 08/02/2023 Draft Snapping Shoals Acct 4283727 Checking - Truist 64.31 188.31

Check 09/05/2023 Draft Snapping Shoals Acct 4283669 Checking - Truist 29.96 218.27

Check 09/05/2023 Draft Snapping Shoals Acct 4283727 Checking - Truist 63.99 282.26

Check 10/03/2023 Draft Snapping Shoals Acct 4283669 Checking - Truist 29.96 312.22

Check 10/03/2023 Draft Snapping Shoals Acct 4283727 Checking - Truist 62.43 374.65

Total Utilities 374.65 0.00 374.65

Interest income 0.00

Interest income - banks 0.00

Deposit 07/31/2023 Deposit Bank of Madison July interest Bk of Madison-Cap Proj-
Checking

59.92 -59.92

Deposit 07/31/2023 Deposit Bank of Madison July interest Bk of Madison-MMA 7,067.70 -7,127.62

Deposit 07/31/2023 Deposit Bank of Madison July interest Bk of Madison-Cap Proj-MMA 1,843.28 -8,970.90

Deposit 08/31/2023 Deposit Bank of Madison August interest Bk of Madison-MMA 7,635.03 -16,605.93

Deposit 08/31/2023 Deposit Bank of Madison August interest Bk of Madison-Cap Proj-
Checking

57.68 -16,663.61

Deposit 08/31/2023 Deposit Bank of Madison August interest Bk of Madison-Cap Proj-MMA 1,769.36 -18,432.97

Deposit 09/30/2023 Deposit Bank of Madison September interest Bk of Madison-MMA 7,793.73 -26,226.70

Deposit 09/30/2023 Deposit Bank of Madison September interest income Bk of Madison-Cap Proj-
Checking

94.47 -26,321.17

Deposit 09/30/2023 Deposit Bank of Madison September interest Bk of Madison-Cap Proj-MMA 1,712.98 -28,034.15

Deposit 10/31/2023 Deposit Bank of Madison October interest Bk of Madison-MMA 8,598.30 -36,632.45

Deposit 10/31/2023 Deposti Bank of Madison October interest Bk of Madison-Cap Proj-
Checking

133.45 -36,765.90
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Deposit 10/31/2023 Deposit Bank of Madison October interest Bk of Madison-Cap Proj-MMA 1,222.67 -37,988.57

Total Interest income - banks 0.00 37,988.57 -37,988.57

Total Interest income 0.00 37,988.57 -37,988.57

Capital Outlay 0.00

Stanton Springs North 0.00

Stanton Sp North - Construction 0.00

Check 07/26/2023 Wire Plateau Excavation Inc App #8 wire Bk of Madison-JMNW REBA #1 3,807,053.38 3,807,053.38

General Journal 08/24/2023 TTC-23-3 Plateau Excavation Inc To record A/P for 6-30-23 Applicaton 
#9 to Plateau

Accounts Payable 6,543,754.82 10,350,808.20

Check 08/24/2023 Wire Plateau Excavation Inc App #9 wire Bk of Madison-JMNW REBA #1 2,732,735.39 13,083,543.59

Check 09/27/2023 Wire Plateau Excavation Inc App #10 Bk of Madison-JMNW REBA #1 6,090,927.30 19,174,470.89

Check 10/18/2023 Wire Plateau Excavation Inc App #11 Bk of Madison-JMNW REBA #1 2,114,347.99 21,288,818.88

Total Stanton Sp North - Construction 21,288,818.88 0.00 21,288,818.88

Rivian - Expenses 0.00

Check 07/25/2023 1294 Cornerstone Government Affairs, Inc. Inv JDA-072023 Bk of Madison-Cap Proj-
Checking

10,000.00 10,000.00

Check 07/25/2023 1295 Allen Smith Consulting Inc Inv 13585 Bk of Madison-Cap Proj-
Checking

2,000.00 12,000.00

Check 08/22/2023 1305 Cornerstone Government Affairs, Inc. Inv-JDA-082023 Bk of Madison-Cap Proj-
Checking

10,000.00 22,000.00

Check 09/26/2023 1327 Allen Smith Consulting Inc Bk of Madison-Cap Proj-
Checking

2,500.00 24,500.00

Check 09/26/2023 1328 Allen Smith Consulting Inc Bk of Madison-Cap Proj-
Checking

900.00 25,400.00

Check 09/26/2023 1329 Cornerstone Government Affairs, Inc. Inv JDA-902023 Bk of Madison-Cap Proj-
Checking

10,000.00 35,400.00

Check 10/24/2023 1334 Cornerstone Government Affairs, Inc. Inv JDA-102023 Bk of Madison-Cap Proj-
Checking

10,000.00 45,400.00

Total Rivian - Expenses 45,400.00 0.00 45,400.00

Rivian - Reimbursable Expenses 0.00

Bill 07/12/2023 Inv 0239184 Thomas & Hutton Inv 0239184 Rivian Special 
Inspection & Matl Testing

Accounts Payable 26,488.44 26,488.44

Bill 07/25/2023 Inv #0242602 Thomas & Hutton Inv 0242602 project Adventure Accounts Payable 84,431.58 110,920.02

Bill 07/25/2023 Inv 0242803 Thomas & Hutton Inv 0242803 ALTA survey 
replacement for Inv0241724 issued 
refund for diff $42.5

Accounts Payable 3,040.00 113,960.02

Check 07/26/2023 Wire Thomas & Hutton Partial duplicate pymt on Inv 
02391863 Project Adventure that will 
be reimb from T & H

Bk of Madison-Cap Proj-
Checking

55,645.41 169,605.43

Check 08/22/2023 1306 Allen Smith Consulting Inc In #13616 -  JDA REBA #1 grant 
admin

Bk of Madison-Cap Proj-
Checking

3,000.00 172,605.43

Check 08/22/2023 1307 Thomas & Hutton Inv #243970 Project Adventure Bk of Madison-Cap Proj-
Checking

50,435.10 223,040.53

Check 08/22/2023 1308 Thomas & Hutton Inv #243971 Rivian 90ac Plus Pad Bk of Madison-Cap Proj-
Checking

22,945.00 245,985.53

Check 08/22/2023 1309 Thomas & Hutton Inv #243951 Rivian 90ac Plus Pad Bk of Madison-Cap Proj-
Checking

11,634.07 257,619.60

Deposit 08/23/2023 Deposit Bank of Madison Reimbursement from T & J for $42.5 
& $55,645.41

Bk of Madison-Cap Proj-
Checking

55,687.91 201,931.69

Bill 08/24/2023 Inv 0242610 Thomas & Hutton Inv 0242610 Rivian special 
inspection & matl testing

Accounts Payable 43,474.00 245,405.69

Check 09/26/2023 1330 Thomas & Hutton Inv 245929 Special Inspection & matl 
testing

Bk of Madison-Cap Proj-
Checking

63,431.95 308,837.64

Check 09/26/2023 1331 Thomas & Hutton Inv 245922 Rivian 90ac Bk of Madison-Cap Proj-
Checking

18,015.00 326,852.64

Check 09/26/2023 1332 Thomas & Hutton Inv 245920 Project Adventure Bk of Madison-Cap Proj-
Checking

36,169.87 363,022.51

Check 09/26/2023 1333 Thomas & Hutton Inv 246057 Project Adventure 
Cultural Mitigation

Bk of Madison-Cap Proj-
Checking

15,512.09 378,534.60
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Type Date Num Name Memo Split Debit Credit Balance

Check 09/27/2023 Wire Thomas & Hutton Wire Bk of Madison-Cap Proj-
Checking

76,049.48 454,584.08

Check 10/24/2023 1335 Allen Smith Consulting Inc Inv 13674 Bk of Madison-Cap Proj-
Checking

3,250.00 457,834.08

Check 10/24/2023 1336 Pellicano Construction Inv 23-674 Bk of Madison-Cap Proj-
Checking

33,675.33 491,509.41

Check 10/24/2023 1338 Thomas & Hutton Inv 2464429 Rivian 90 ac plus pad Bk of Madison-Cap Proj-
Checking

32,575.00 524,084.41

Check 10/24/2023 1339 Thomas & Hutton Inv 246428 Special instpeciton & 
mat'l testing

Bk of Madison-Cap Proj-
Checking

38,937.19 563,021.60

Check 10/24/2023 1340 Thomas & Hutton Inv 246426 Project Adventure ALTA 
survey

Bk of Madison-Cap Proj-
Checking

7,429.00 570,450.60

Check 10/24/2023 1341 Thomas & Hutton Inv 246427 Project Adventure Bk of Madison-Cap Proj-
Checking

31,539.84 601,990.44

Total Rivian - Reimbursable Expenses 657,678.35 55,687.91 601,990.44

Total Stanton Springs North 21,991,897.23 55,687.91 21,936,209.32

Total Capital Outlay 21,991,897.23 55,687.91 21,936,209.32

TOTAL 62,199,693.75 62,199,693.75 0.00
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Andrea P. Gray, LLC
300 E. Church Street
Monroe, Georgia 30655
United States

INVOICE
Invoice # 95

Date: 11/21/2023
Due On: 12/21/2023

Joint Development Authority of Jasper, Morgan, Newton and Walton Counties

00007-Joint Development Authority of Jasper, Morgan, Newton and
Walton Counties

General Legal Representation

Type Date Notes Quantity Rate Total

Service 10/19/2023 Conference with Andrew Capezzuto and Paul Nystrom
regarding open records requests; Conference with
Ryanne Saucier regarding open records request scope;
Update Agenda; Correspondence regarding state lease
status; Receipt and review of invoices and other items
for JDA meeting packet; Correspondence with Takeda
and Meta legal counsel regarding real estate closing;
Receipt of fence approval request from Takeda and
forward to park management committee; Receipt,
review and respond to emails from Leslie Brandt and
Robert Bailey regarding PILOT agreement;
Correspondence with legal teams regarding closing
documents

4.50 $150.00 $675.00

Service 10/20/2023 Assemble meeting packet and email same to the
Authority; Correspondence with legal teams, financial
team and engineering teams regarding information
needed for packet; Receipt and review of grading draw;
Receipt and review of draft audit and financials; Revise
Agenda; Revise quarterly report; Conference with Ben
Riden; Correspondence with Takeda and Meta legal
counsel regarding real estate closing documents

3.50 $150.00 $525.00

Service 10/23/2023 Prepare for JDA meeting 2.00 $150.00 $300.00

Service 10/24/2023 Prepare for, travel and attend monthly JDA meeting 3.00 $150.00 $450.00

Service 10/30/2023 Correspondence with Ted Baker regarding property; 0.20 $150.00 $30.00

Service 10/31/2023 Correspondence with Ted Baker and Jerry Silvio
regarding property; Prepare Agenda for Authority called

0.30 $150.00 $45.00

Page 1 of 4
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meeting

Service 11/01/2023 Correspondence with Pat Malcome and Pat Muse
regarding status of audit; Correspondence regarding
insurance on grading site; Correspondence to JDA with
updates on denial of stream buffer variance appeal and
upcoming called meeting; Conference with Jerry Silvio
regarding Ted Baker contract; Forward contract
amendment to Ted Baker; Correspondence with Ben
Sheidler regarding upcoming meeting and closing with
Rivian

1.70 $150.00 $255.00

Service 11/02/2023 Finalize Agenda and forward to NCWSA for posting;
Draft Resolution to approve Assignment; Draft
Resolution to approve Amendment to State Lease;
Draft Resolution to approve Closing; Draft Resolution to
approve Turnover Agreement; Resolution to Approve
Land Transaction; Prepare for Authority meeting;
Conference with Ben Sheidler regarding prep for
closing with Rivian

4.20 $150.00 $630.00

Service 11/03/2023 Compile and distribute meeting packet for 11/6; Post
Agenda to website and email to distribution list;
Conference with Ben Riden regarding meeting prep;
Conference with Bob Hughes regarding rail

1.80 $150.00 $270.00

Service 11/06/2023 Prepare for, travel and attend called Authority meeting 3.50 $150.00 $525.00

Service 11/07/2023 Upload meeting video, packet and minutes from
September to JDA website; Coordination with Ben
Sheidler regarding statement and Morgan Citizen
article correction

1.00 $150.00 $150.00

Service 11/08/2023 Conference with Serra Hall and Andrew Capezzuto
regarding permitting and post-closing obligations;
Coordination regarding follow-up meetings re same

0.80 $150.00 $120.00

Service 11/13/2023 Conference with Scott Greene regarding agency visit
schedule; Conference with Debra Smith regarding
timing of grant draws over the holiday; Conference with
Serra Hall regarding status of Moore property and prep
for week activities; Conference with Kirk Fjelstul
regarding zoning and land rights; Legal research
regarding same; Correspondence with Amy Zapatka
and Ted Baker;

2.40 $150.00 $360.00

Service 11/14/2023 Conference with site project team regarding site work
and house removal; Draft email for Darel Drive
residents regarding notice of house removal;
Conferences with Ben Sheidler regarding media
coverage and prep for court hearing; Conference with
Serra Hall regarding Moore property and site matters;
Conference with Andrew Capezzuto regarding site
matters and prep for court hearing and media
coverage;

3.20 $150.00 $480.00

Service 11/14/2023 Response to Joellen Artz Open Records Request 0.10 $150.00 $15.00

Invoice # 95 - 11/21/2023

Page 2 of 4
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Service 11/15/2023 Prepare for, travel and attend meeting with Jerry Silvio,
Steve Jordan and Serra Hall regarding JDA financial
responsibilities for frontage road; Correspondence with
Amy Zapatka regarding closing status; Correspondence
with Calvin Shin; Correspondence with Johnny
Edwards regarding records; Coordinate with Ben
Sheidler and Ben Brooks to draft statement regarding
bond structure; Correspondence with T&H team
regarding reports

4.50 $150.00 $675.00

Service 11/16/2023 Correspondence with Pat Malcom regarding JDA
financials for meeting packet; Correspondence with
Calvin Shin regarding site studies and website;
Conference with Debra Smith regarding REBA grant
application; Preparation of correspondence with JDA
regarding updates on litigation and Moore property;
Correspondence with Don Jernigan regarding same;
Conference with Bob Hughes regarding hearing prep;
Conferences with Andrew Capezzuto regarding project
status and site matters; Conference with Serra Hall

2.60 $150.00 $390.00

Service 11/17/2023 Correspondence with Pat Malcom regarding audit;
Review and revise letter for Chairman signature re
audit; Draft Agenda for POA meeting and
correspondence with Susan Utt regarding same; Draft
Agenda for JDA regular meeting and draft schedule for
2024 meetings and provide same to Chairman;
Correspondence with Rivian regarding site studies

1.50 $150.00 $225.00

Service 11/20/2023 Conference with State, Walton County and State Fire
Marshall regarding review procedures; Correspondence
regarding REBA grant application and Resolution;
Correspondence regarding well removal;

1.00 $150.00 $150.00

Service 11/21/2023 Conference with Serra Hall regarding coordination on
review process; Conference with Charna Parker
regarding same; Conference with Rivian regarding
same; Update Agenda and send to Jerry Silvio and
NCWSA for posting; Correspondence with Susan Utt
regarding POA meeting and update Agenda
accordingly; Correspondence with Debra Smith
regarding REBA application and Resolution for JDA
approval; Prepare for Authority meeting

2.00 $150.00 $300.00

Quantity Subtotal 43.8

Quantity Total 43.8

Total $6,570.00

Invoice # 95 - 11/21/2023

Page 3 of 4
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Detailed Statement of Account

Current Invoice

Invoice Number Due On Amount Due Payments Received Balance Due

95 12/21/2023 $6,570.00 $0.00 $6,570.00

Outstanding Balance $6,570.00

Total Amount Outstanding $6,570.00

Please make all amounts payable to: Andrea P. Gray, LLC

Please pay within 30 days.

Invoice # 95 - 11/21/2023

Page 4 of 4
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JDA Legal Fees 11/28/2023

Andrea P. Gray, LLC

Matter Amount Time Period
General Legal Representation 6,570.00$                                 10/19/2023 - 11/21/2023
Zoning Litigation 2,415.00$                                  9/21/2023 - 11/21/2023

TOTAL 8,985.00$                                 

Smith, Gambrell and Russell

Matter Amount Time Period
Zoning Litigation 1,015.50$                                 Oct-23
Clean Water Act Claims 10,993.00$                              Oct-23
Clean Water Act Claims 5,875.50$                                 Sep-23
Stream Buffer Variance Appeal 3,199.00$                                 Oct-23

TOTAL 21,083.00$                              

TOTAL 30,068.00$                              
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Cornerstone Government Affairs
800 Maine Avenue, SW, 7th Floor

Washington, DC  20024

202-448-9565

accounting@cgagroup.com

 

INVOICE
BILL TO
Joint Development Authority of Jasper, Morgan, Newton, & Walton Counties
300 E Church Street
Monroe, GA  30655

INVOICE JDA-112023
DATE 11/01/2023
TERMS Net 30
DUE DATE 12/01/2023

DESCRIPTON AND SERVICE PERIOD AMOUNT

Please remit for Public Affairs services rendered in November 2023. 5,000.00

Please reach out to Ryan Gottshall at 301-956-5854 or 
accounting@cgagroup.com should you have any questions/concerns regarding 
this invoice.

BALANCE DUE $5,000.00
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W.O. NO.

DATE

TO JOB

Date Cost Totals

10/2-11/3 14,425.00               14,425.00$            

10/2-11/3 2,500.00                2,500.00$             

10/2-11/3 150.00                   150.00$                

10/2-11/3 500.00                   500.00$                

10/2-11/3 35.45                     35.45$                  

10/2-11/3 -$                      

10/2-11/3 802.50                   802.50$                

10/2-11/3 -$                      

10/2-11/3 1,180.37                1,180.37$             

10/17-11/14 875.00 875.00$                

10/2-11/3 650.00                   650.00$                

10/2-11/3 500.00                   500.00$                

10/2-11/3 4,000.00                4,000.00$             

10/2-11/3 281.18                   281.18$                

10/2-11/3 2,500.00                2,500.00$             

-$                      

-$                      

-$                      

-$                      

-$                      

SUBTOTAL 28,399.50$            

Fee 10% 2,839.95               

TOTAL 31,239.45$          

Supplies - Office

Supplies - Blueprints

Office Trailer

Small Tools

Oil & Gas

Onsite Equipment

Vehicle Expense

Travel - All Types

Lodging PM/Super

Insurance

Drone Services

Computer & MIFI Card

Rivian Manufacturing Facilty

Morgan and Walton Counties, GA

DESCRIPTION

Superintendent

Project Manager

Job Telephone

Georgia Department of Economic Development

75 5th Street, N.W., Suite 1200

Atlanta, GA 30308

770-766-0116 fax

540 Baxter Street, Suite A 23-674

Athens, GA 30605 November 8, 2023

770-766-0076 CUSTOMER ID Joint Development Authority

INVOICE

Pellicano Construction
Building Vision Into Reality

Make all checks payable to Pellicano Construction

THANK YOU FOR YOUR BUSINESS!
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Invoice for Professional Services

Allen-Smith Consulting, Inc.
405 Nunnally Farm Road, Monroe, GA 30655

 (770) 207-0142

Invoice #
13707

Grant # 

Code Phase Fee
% 

Complete
Fee Earned 

To Date
Previously 

Billed
Current 
Billing

201 10,000.00$  100% 10,000.00$  10,000.00$   -$            
202 25,000.00$  72% 18,000.00$  17,000.00$   1,000.00$   
203 25,000.00$  70% 17,500.00$  16,250.00$   1,250.00$   

60,000.00$    45,500.00$     43,250.00$     2,250.00$      

2,250.00$      
Code

  
Date

 
Services 

  
Period

y 
Billed

 
Billing

205 -$          0.00
-$            

2,250.00$      

Total Hourly Charges Due this Invoice
Hourly Rate as per our contract is $125.00

 Total Current Invoice

22pd-MCR-5-5072
Grant Administration - 304
Grant administration services provided for this period, for the Joint Development Authority's 2022 REBA
grant  in accordance with our contract. 

Phase                                                                            

Phase

General & Special Conditions Compliance
Project Financial Management
Grant Award Process

Totals To Date:
 Administration Fees (original contract & Addendum #1) Due This Invoice

P. O. Box 826
Monroe, GA 30655
Attn: Andrea Gray

JDA-728-22
Job Description:
Job #:

andrea@andreagray.com

JDA Jasper Morgan Newton Walton 2022 REBA #1 - Project Adventure

Invoice Date
November 21, 2023

BILL TO
Joint Development Authority - Jasper,
Morgan, Newton, & Walton 

Page 1 of 131
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November 10, 2023 

Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

300 East Church Street 

Monroe, GA 30655 

Re: JDA – Project Adventure 

 Covington, Georgia 

 Invoice # 248846 

 T&H Job # J–26900.0001 

 Breakdown of Expenditures 

 October 1, 2023 to October 28, 2023 

Dear Ms. Gray: 

Please find attached invoices for engineering services performed during the month of 

October.  The projects, descriptions, and costs are itemized as follows: 

General Consulting 

A010 – Meetings / Calls (Budgets; Meetings on turnover of the site; Weekly calls; Site 

conditions calls; Exhibits for Rivian trip) 

Consultant (Ralph Forbes) 10 hours @ $ 280.00 = $ 2,800.00 

Project Manager V (Chambless) 6.5 hours @ $ 230.00 = $ 1,495.00 

Project Manager IV (S. Greene) 8 hours @ $ 210.00 = $ 1,680.00 

Project Manager II (K. Forbes) 12.5 hours @ $ 185.00 = $ 2,312.50 

Engineering Tech IV (D. Greene) 2 hours @ $ 160.00 = $ 320.00 

Engineering Tech I (Dos Santos) 10 hours @ $ 125.00 = $ 1,250.00 

CADD Tech II (Flodstrom) 4 hours @ $ 100.00 = $ 400.00 

$ 10,257.50 

J010 – Adventure Coordination (All hands calls; transfer items for closing; addressing items 

on email for delivery of environmental items; site visit for turnover) 

Consultant (Ralph Forbes) 10.5 hours @ $ 280.00 = $ 2,940.00 

Project Manager IV (S. Greene)   7 hours @ $ 210.00 = $ 1,470.00 

Project Manager II (K. Forbes) 30 hours @ $ 185.00 = $ 5,550.00 

Engineering Tech IV (D. Greene) 17 hours @ $ 160.00 = $ 2,720.00 

RLC Invoice #16309 $ 13,765.09 

(RLC time for dealing with buffer for streams per Jacobs/Rivian requests, turnover of $ 26,445.09 

documents, meetings, and calls with Rivian attorneys)  

A720 – Construction Management – Pad Grading/ Pay App; CO Request Process; Budget 

coordination; Schedules; NPDES Reports and Corrective Action Reports – 7–day letters 

Project Manager IV (S. Greene)  4 hours @ $ 210.00 =  $ 840.00

Project Manager II (K. Forbes)  28 hours @ $ 185.00 =  $ 5,180.00 

$ 6,020.00 
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Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

November 10, 2023 

Page 2 
 

 

 

B720 – Construction Meetings – Pad Grading (Meeting with Plateau/weekly calls/on–site 

meetings on erosion control, field walk with Terracon/meetings with EPD) 

 Consultant (Forbes) 2 hours @  $ 280.00 =  $ 560.00 

 Project Manager IV (S. Greene) 19 hours @  $ 210.00 =  $ 3,990.00 

 Project Manager II (K. Forbes) 10.5 hours @  $ 185.00 =  $ 1,942.50 

        $ 6,492.50 

 

 C720 – Record Drawings – Pad Grading 

 Project Manager II (K. Forbes) 4 hours @  $ 185.00 =  $ 740.00 

 Engineering Tech IV (D. Greene) 2 hours @   $ 160.00 =  $ 320.00 

 Designer I (Will Webb) 6 hours @  $ 125.00 =  $ 750.00 

        $ 1,810.00 

 

 9999 – Reimbursables – Printing/UPS/Mileage/EPD Fees     $ 327.28 

 

 TOTAL INVOICE FOR J – 26900.0001       $ 51,352.37 

  

 

 Please review the attached invoice and call our office with any questions or concerns. 

 

Sincerely, 

 

THOMAS & HUTTON 

 

 

 

 

Ralph L. Forbes, P.E. 

 

RLF/fmb 

 

Enclosures 
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Invoice

JDA - Jasper, Morgan, Newton & Walton County
Attn: Andrea Gray
300 E. Church Street
Monroe, GA  30655

November 10, 2023
Project No: 26900.0001
Invoice No: 248846

Remit to: P.O. Box 936164
Atlanta, GA  31193-6164

Phone: 912-234-5300

JDA - Project Adventure Covington, GA

Professional Services from October 1, 2023 to October 28, 2023

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

0010 General Consulting

A010 Meetings/Calls $230,000.00 $213,332.50 $223,590.00 $10,257.50 $6,410.00

B010 Schedules & GANT Charts $24,000.00 $23,665.00 $23,665.00 $0.00 $335.00

C010 Rezoning $17,701.25 $17,701.25 $17,701.25 $0.00 $0.00

D010 Phase 1 ESA $4,025.00 $4,025.00 $4,025.00 $0.00 $0.00

E010 (Preliminary only) Geotechnical $28,750.00 $28,750.00 $28,750.00 $0.00 $0.00

F010 Wetland Permit Drawings $35,707.50 $35,707.50 $35,707.50 $0.00 $0.00

G010 Wetland Delineation $40,250.00 $40,250.00 $40,250.00 $0.00 $0.00
H010 Phase 1 Cultural Resources Investigation $293,915.74 $293,915.74 $293,915.74 $0.00 $0.00

I010 GDOT Coordination $60,000.00 $56,027.50 $56,027.50 $0.00 $3,972.50

J010 Adventure Coordination $170,000.00 $140,855.00 $167,300.09 $26,445.09 $2,699.91

K010 Water & Sewer Coordination $16,000.00 $15,470.00 $15,470.00 $0.00 $530.00

L010 Natural Gas Coordination $500.00 $0.00 $0.00 $0.00 $500.00

M010 Power Coordination $1,000.00 $450.00 $450.00 $0.00 $550.00

N010 DRI $6,130.00 $6,130.00 $6,130.00 $0.00 $0.00
O010 Wetland Jurisdictional Request / Permit $130,000.00 $127,873.95 $127,873.95 $0.00 $2,126.05

P010 Threatened & Endangered Species $2,875.00 $2,875.00 $2,875.00 $0.00 $0.00

Q010 Buffer Variance Drawings $18,427.50 $18,427.50 $18,427.50 $0.00 $0.00

R010 Buffer Variance Request $61,000.00 $60,509.57 $60,509.57 $0.00 $490.43

0350 Geotechnical Report
A350 Asbestos Survey / TCLP-Pb Testing and 

Reports $35,937.50 $35,937.50 100% $0.00 $0.00

B350 Limited Site Investigation (LSI) $11,356.25 $11,356.25 100% $0.00 $0.00

C350 LSI - Unity Gas Station $12,075.00 $12,075.00 100% $0.00 $0.00

D350 UST Removal / Closure Permitting $82,910.98 $82,910.98 100% $0.00 $0.00

0465 ALTA/NSPS Land Title Survey

B465 ALTA Survey $1,280.00 $1,280.00 $1,280.00 $0.00 $0.00

0510 Engineering Design

A510 Site Plan $7,947.50 $7,947.50 $7,947.50 $0.00 $0.00

Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 34



Project 24884626900.0001 JDA - Project Adventure Covington, GA Invoice

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

B510 Rough Grading Plans $190,000.00 $184,419.00 $184,419.00 $0.00 $5,581.00

C510 Clearing & Erosion Control Design $95,000.00 $94,305.00 $94,305.00 $0.00 $695.00

D510 Rail Spur Design $1,000.00 $505.00 $505.00 $0.00 $495.00

0610 Permits

B610 Walton Co - Rough Grading $3,500.00 $2,910.00 $2,910.00 $0.00 $590.00

D610 EPD - Over 50 Acres $15,000.00 $13,652.50 $13,652.50 $0.00 $1,347.50

E610 GSWCC - Rough Grading $7,930.00 $7,930.00 $7,930.00 $0.00 $0.00

F610 NPDES $10,000.00 $9,022.50 $9,022.50 $0.00 $977.50

0720 Construction Observation

A720 Construction Management - Pad Grading $80,000.00 $67,227.50 $73,247.50 $6,020.00 $6,752.50

B720 Construction Meetings - Pad Grading $120,000.00 $111,117.50 $117,610.00 $6,492.50 $2,390.00

C720 Record Drawings - Pad Grading $10,000.00 $625.00 $2,435.00 $1,810.00 $7,565.00

D720 Pad Turnover Assistance $18,000.00 $4,870.00 $4,870.00 $0.00 $13,130.00

9999 Reimbursable Expenses $10,000.00 $9,579.30 $9,906.58 $327.28 $93.42

Current Invoice Sub Totals: $1,852,219.22 $1,743,636.04 $51,352.37 $57,230.81

Current Invoice Due $51,352.37

 
Coordinator: Ralph Forbes

Page 2Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 35



Project 24884626900.0001 JDA - Project Adventure Covington, GA Invoice

Billing Details:
Professional Personnel: Hours Rate Total
0010 / A010 Meetings/Calls

Consultant 10.00 $280.00 $2,800.00

Project Manager V 6.50 $230.00 $1,495.00

Project Manager IV 8.00 $210.00 $1,680.00

Project Manager II 12.50 $185.00 $2,312.50

Engineering Technician IV 2.00 $160.00 $320.00

Engineering Technician I 10.00 $125.00 $1,250.00

CADD Technician II 4.00 $100.00 $400.00

Totals 53.00 $10,257.50

0010 / J010 Adventure Coordination

Consultant 10.50 $280.00 $2,940.00

Project Manager IV 7.00 $210.00 $1,470.00

Project Manager II 30.00 $185.00 $5,550.00

Engineering Technician IV 17.00 $160.00 $2,720.00

Totals 64.50 $12,680.00

Consultant-Environmental (Wetlands)
10/23/2023 RLC $13,765.09

0720 / A720 Construction Management - Pad Grading

Project Manager IV 4.00 $210.00 $840.00

Project Manager II 28.00 $185.00 $5,180.00

Totals 32.00 $6,020.00

0720 / B720 Construction Meetings - Pad Grading

Consultant 2.00 $280.00 $560.00

Project Manager IV 19.00 $210.00 $3,990.00

Project Manager II 10.50 $185.00 $1,942.50

Totals 31.50 $6,492.50

0720 / C720 Record Drawings - Pad Grading

Project Manager II 4.00 $185.00 $740.00

Designer I 6.00 $125.00 $750.00

Engineering Technician IV 2.00 $160.00 $320.00

Totals 12.00 $1,810.00

9999 Reimbursable Expenses

Reproductions
10/28/2023 LDI REPROPRINTING CENTERS, INC. $327.28

Page 3Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 36



November 10, 2023 

Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

300 East Church Street 

Monroe, GA 30655 

Re: JDA – Rivian 90 Acres Plus Pad 

 Covington, Georgia 

 Invoice # 248844 

 T&H Job # J–26900.0006 

 Breakdown of Expenditures 

 October 1, 2023 to October 28, 2023 

Dear Ms. Gray: 

Please find attached invoices for engineering services performed during the month of 

October.  The projects, descriptions, and costs are itemized as follows: 

General Consulting 

A010 – Meetings / Calls (Calls  & Meetings with Rivian and Jacobs on new work & scope, 

limits, budgets, schedule)  

Consultant (Forbes) 5 hours @ $ 280.00 = $ 1,400.00 

Project Manager V (Chambless) 2 hours @ $ 230.00 = $ 460.00 

Project Manager IV (S. Greene) 5 hours @ $ 210.00 = $ 1,050.00 

Project Manager II (K. Forbes) 11 hours @ $ 185.00 = $ 2,035.00 

Engineering Tech IV (D. Greene) 3 hours @ $ 160.00 = $ 480.00 

Admin VI 0.5 hours @ $ 125.00 = $ 62.50 

$ 5,487.50 

A510 – Site Plan / Calculate Limits (New work on rail and parking lot limits, grading, cost, 

etc.)  

Consultant (Forbes) 5 hours @ $ 280.00 = $ 1,400.00 

Project Manager II (Forbes) 12.5 hours @ $ 185.00 = $ 2,312.50 

Designer I (Webb) 7.5 hours @ $ 125.00 = $ 937.50 

RLC Invoice #16308 $ 5,301.78 

$ 9,951.78 

B510 – Rough Grading Plans  

Consultant (Forbes) 4 hours @ $ 280.00 = $ 1,120.00 

Project Manager V (Chambless) 3 hours @ $ 230.00 = $ 690.00 

Project Manager II (Forbes) 4.5 hours @ $ 185.00 = $ 832.50 

Engineering Tech IV (Greene) 55 hours @ $ 160.00 = $ 8,800.00 

Designer I (Webb) 18.5 hours @ $ 125.00 = $ 2,312.50 

$ 13,755.00 

37



Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

November 10, 2023 

Page 2 
 

 

 C510 – Soil Erosion Plans 

 Project Manager V (Chambless) 2 hours @  $ 230.00 =  $ 460.00 

 Project Manager II (Forbes) 9.5 hours @   $ 185.00 =  $ 1,757.50 

 Engineering Tech IV (D. Greene) 9 hours @  $ 160.00 =  $ 1,440.00 

        $ 3,657.50 

 

A0810 – Pricing with Plateau (Coordinating quantities, scope with Plateau to get pricing) 

 Consultant (Forbes) 7 hours @   $ 280.00 =  $ 1,960.00

 Project Manager II (K. Forbes) 15.5 hours @  $ 185.00 =  $ 2,867.50 

        $ 4,827.50 

B0810 – Construction Management 

 Project Manager IV (S. Greene) 6 hours @  $ 210.00 =  $ 1,260.00

 Project Manager II (K. Forbes) 15 hours @  $ 185.00 =  $ 2,775.00 

 Designer I (Webb) 1 hour @  $ 125.00 =  $ 125.00 

        $ 4,160.00 

 

 TOTAL INVOICE FOR J – 26900.0006       $ 41,839.28  

 

 

 Please review the attached invoice and call our office with any questions or concerns. 

 

Sincerely, 

 

THOMAS & HUTTON 

 

 

 

 

Ralph L. Forbes, P.E. 

 

 

RLF/fmb 

 

Enclosures 
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Invoice

JDA - Jasper, Morgan, Newton & Walton County
Attn: Andrea Gray
300 E. Church Street
Monroe, GA  30655

November 10, 2023
Project No: 26900.0006
Invoice No: 248844

Remit to: P.O. Box 936164
Atlanta, GA  31193-6164

Phone: 912-234-5300

JDA - Rivian - 90 Acres Plus Pad

Professional Services from October 1, 2023 to October 28, 2023

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

0010 General Consulting $20,000.00 $10,087.50 $15,575.00 $5,487.50 $4,425.00

0510 Engineering Design

A510 Site Plan / Calculate Limits $30,000.00 $14,925.00 $24,876.78 $9,951.78 $5,123.22

B510 Rough Grading Plans $60,000.00 $30,910.00 $44,665.00 $13,755.00 $15,335.00

C510 Soil Erosion Control Plans $32,500.00 $5,350.00 $9,007.50 $3,657.50 $23,492.50

0610 Permits $5,000.00 $555.00 $555.00 $0.00 $4,445.00

0810 Construction Management Services

A810 Pricing with Plateau $13,000.00 $7,827.50 $12,655.00 $4,827.50 $345.00

B810 Construction Management $15,000.00 $0.00 $4,160.00 $4,160.00 $10,840.00

C810 Construction Meetings $12,000.00 $0.00 $0.00 $0.00 $12,000.00

D810 Pad Turnover $5,000.00 $0.00 $0.00 $0.00 $5,000.00

9999 Reimbursable Expenses $5,000.00 $3,880.00 $3,880.00 $0.00 $1,120.00

Current Invoice Sub Totals: $197,500.00 $73,535.00 $41,839.28 $82,125.72

Current Invoice Due $41,839.28

 
Coordinator: Ralph Forbes

Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 39



Project 24884426900.0006 JDA - Rivian - 90 Acres Plus Pad Invoice

Billing Details:
Professional Personnel: Hours Rate Total
0010 General Consulting

Consultant 5.00 $280.00 $1,400.00

Project Manager V 2.00 $230.00 $460.00

Project Manager IV 5.00 $210.00 $1,050.00

Project Manager II 11.00 $185.00 $2,035.00

Engineering Technician IV 3.00 $160.00 $480.00

Administrative VI .50 $125.00 $62.50

Totals 26.50 $5,487.50

0510 / A510 Site Plan / Calculate Limits

Consultant 5.00 $280.00 $1,400.00

Project Manager II 12.50 $185.00 $2,312.50

Designer I 7.50 $125.00 $937.50

Totals 25.00 $4,650.00

0510 / B510 Rough Grading Plans

Consultant 4.00 $280.00 $1,120.00

Project Manager V 3.00 $230.00 $690.00

Project Manager II 4.50 $185.00 $832.50

Designer I 18.50 $125.00 $2,312.50

Engineering Technician IV 55.00 $160.00 $8,800.00

Totals 85.00 $13,755.00

0510 / C510 Soil Erosion Control Plans

Project Manager V 2.00 $230.00 $460.00

Project Manager II 9.50 $185.00 $1,757.50

Engineering Technician IV 9.00 $160.00 $1,440.00

Totals 20.50 $3,657.50

0810 / A810 Pricing with Plateau

Consultant 7.00 $280.00 $1,960.00

Project Manager II 15.50 $185.00 $2,867.50

Totals 22.50 $4,827.50

0810 / B810 Construction Management

Project Manager IV 6.00 $210.00 $1,260.00

Project Manager II 15.00 $185.00 $2,775.00

Designer I 1.00 $125.00 $125.00

Totals 22.00 $4,160.00

Page 2Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 40



November 10, 2023 

Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

300 East Church Street 

Monroe, GA 30655 

Re: JDA – Project Adventure ALTA Survey 

Invoice # 248839 

T&H Job # J–29287.0001 

Breakdown of Expenditures 

October 1, 2023 to October 28, 2023 

Dear Andrea: 

Please find attached invoices for engineering services performed during the month of 

October.    The projects, descriptions, and costs are itemized as follows: 

E465 – Final ALTA for Rivian – Updated final ALTA for Rivian Closing including field update  

survey 

Staff Surveyor V (Baldwin) 2 hours @ $ 230.00 =  $ 460.00 

Survey Party (2–Man) 26.5 hours @ $ 185.00 =  $ 4,902.00 

Staff Surveyor IV (Surrett) 19 hours @ $ 160.00 =  $ 3,040.00 

$ 8,402.50 

TOTAL INVOICE FOR J – 29287.0001       $ 8,402.50 

Please review the attached invoice and call our office with any questions or concerns. 

Sincerely, 

THOMAS & HUTTON 

Ralph L. Forbes, P.E. 

RLF/fmb 

Enclosures 
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Invoice

JDA - Jasper, Morgan, Newton & Walton County
Attn: Steve Jordan
PO Box 89
Monroe, GA  30655

November 10, 2023
Project No: 29287.0001
Invoice No: 248839

Remit to: P.O. Box 936164
Atlanta, GA  31193-6164

Phone: 912-234-5300

JDA - Project Adventure ALTA Survey

Professional Services from October 1, 2023 to October 28, 2023

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

0465 ALTA/NSPS Land Title Survey

A465 ALTA Survey $311,382.12 $311,382.12 $311,382.12 $0.00 $0.00

B465 Title Commitment Review $2,935.00 $2,935.00 $2,935.00 $0.00 $0.00

C465 Road Quit Claim Exhibits and Legals $7,500.00 $7,500.00 $7,500.00 $0.00 $0.00

D465 State Property Commission Exhibits $10,000.00 $10,000.00 $10,000.00 $0.00 $0.00

E465 Final ALTA for Rivian (late in year) $53,000.00 $44,555.25 $52,957.75 $8,402.50 $42.25

G465 Recombination Plat $15,000.00 $11,350.00 $11,350.00 $0.00 $3,650.00

H465 Staking of Frontage Road $24,000.00 $24,000.00 $24,000.00 $0.00 $0.00

I465 Rivian Training Center Boundary Survey $12,000.00 $11,957.50 $11,957.50 $0.00 $42.50

J465 Subdivision Plat Services $9,500.00 $9,317.30 $9,317.30 $0.00 $182.70

K465 Interchange Subdivision Plat $8,500.00 $0.00 $0.00 $0.00 $8,500.00

Current Invoice Sub Totals: $453,817.12 $432,997.17 $8,402.50 $12,417.45

Current Invoice Due $8,402.50

 
Coordinator: Ralph Forbes

Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 42



Project 24883929287.0001 JDA - Project Adventure ALTA Survey Invoice

Billing Details:
Professional Personnel: Hours Rate Total
0465 / E465 Final ALTA for Rivian (late in year)

Survey Manager V 2.00 $230.00 $460.00

Staff Surveyor IV 19.00 $160.00 $3,040.00

Survey Party 2-Man 26.50 $185.00 $4,902.50

Totals 47.50 $8,402.50

Page 2Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 43



November 10, 2023 

Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

300 East Church Street 

Monroe, GA 30655 

Re: JDA – Project Adventure ALTA Survey 

Invoice # 248840 

T&H Job # J–26900.0005 

Breakdown of Expenditures 

October 1, 2023 to October 28, 2023 

Dear Andrea: 

Please find attached invoices for engineering services performed during the month of 

October.    The projects, descriptions, and costs are itemized as follows: 

A010 – Cultural Resources Mitigation Documentation 

Brockington and Associates, Inc. Invoice # 23–479   $ 11,634.07 

TOTAL INVOICE FOR J – 26900.0005 $ 11,634.07 

Please review the attached invoice and call our office with any questions or concerns. 

Sincerely, 

THOMAS & HUTTON 

Ralph L. Forbes, P.E. 

RLF/fmb 

Enclosures 
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Invoice

JDA - Jasper, Morgan, Newton & Walton County
Attn: Andrea Gray
300 E. Church Street
Monroe, GA  30655

November 10, 2023
Project No: 26900.0005
Invoice No: 248840

Remit to: P.O. Box 936164
Atlanta, GA  31193-6164

Phone: 912-234-5300

JDA - Project Adventure - Cultural Resources Mitigation

Professional Services from October 1, 2023 to October 28, 2023

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

0010 General Consulting
A010 Cultural Resources Mitigation Documentation $77,560.00 $27,146.16 $38,780.23 $11,634.07 $38,779.77

Current Invoice Sub Totals: $77,560.00 $27,146.16 $11,634.07 $38,779.77

Current Invoice Due $11,634.07

 
Coordinator: Ralph Forbes

Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 45



Project 24884026900.0005 JDA - Project Adventure - Cultural Resou Invoice

Billing Details:

Hours Rate Total
0010 / A010 Cultural Resources Mitigation Documentat

Consultant-Other Miscellaneous
10/28/2023 Brockington and Associates, Inc. $11,634.07

Page 2Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 46



November 10, 2023 

Ms. Andrea Gray 

JDA – Jasper, Morgan, Newton & Walton County 

300 East Church Street 

Monroe, GA 30655 

Re: JDA – Rivian 

Special Inspection and Materials Testing 

Invoice # 248838 

T&H Job # J–26900.0003 

Breakdown of Expenditures 

October 1, 2023 to October 28, 2023 

Dear Andrea: 

Please find attached invoices for engineering services performed during the month of October.  The 

projects, descriptions, and costs are itemized as follows: 

General Consulting 

A010 – Miscellaneous Consulting (NPDES, Settlement Plats, Coordination of Testing, Sampling 

Location, Corrective Action Plans, Coordination, Nutrient Plan for Sediment Removal) 

Consultant (Forbes) 1 hour @   $ 280.00 = $ 280.00 

Project Manager II (K. Forbes) 5 hours @  $ 185.00 = $ 925.00 

$ 1,205.00 

A725 – Soils / Utility Backfill 

Terracon Consultants, Inc.  Invoice #TK17506 $ 39,077.00 

B725 – Special Inspections Oversight  

Terracon Consultants, Inc.  Invoice # TK17506 $ 2,170.63 

D725 – NPDES 

Terracon Consultants, Inc.  Invoice #TK17506 $ 2,587.50 

E725 – Nutrient Management Plan $ 17,862.38 

TOTAL INVOICE FOR J – 26900.0003 $ 62,902.51 

Please review the attached invoice and call our office with any questions or concerns. 

Sincerely, 

THOMAS & HUTTON 

Ralph L. Forbes, P.E. 

RLF/fmb 

Enclosures 
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Invoice

JDA - Jasper, Morgan, Newton & Walton County
Attn: Andrea Gray
300 E. Church Street
Monroe, GA  30655

November 10, 2023
Project No: 26900.0003
Invoice No: 248838

Remit to: P.O. Box 936164
Atlanta, GA  31193-6164

Phone: 912-234-5300

JDA - Rivian - Special Inspection and Material Testing

Professional Services from October 1, 2023 to October 28, 2023

Phase / Task: Description of work

Contract
/Budget
Amount

Previously
Invoiced

Percent
Complete/

Billed to Date
Current
Invoice

Balance to
Completion

0010 General Consulting

A010 Miscellaneous Consulting $40,000.00 $35,980.00 $37,185.00 $1,205.00 $2,815.00

0725 Geotechnical Construction Services

A725 Soils / Utility Backfill $364,700.00 $276,610.94 $315,687.94 $39,077.00 $49,012.06
B725 Special Inspection Oversight,  Project 

Management / Coordination, Report Review $48,000.00 $28,131.90 $30,302.53 $2,170.63 $17,697.47

C725 Asbestos Abatement, Monitoring, Visual 
Clearance $83,000.00 $83,000.00 100% $0.00 $0.00

D725 National Pollutant Discharge Elimination System 
(NPDES) Services $90,000.00 $81,520.63 $84,108.13 $2,587.50 $5,891.87

E725 Nutrient Management Plan $50,000.00 $26,025.11 $43,887.49 $17,862.38 $6,112.51

F725 Construction Drilling $7,300.00 $7,285.25 $7,285.25 $0.00 $14.75

Current Invoice Sub Totals: $683,000.00 $538,553.83 $62,902.51 $81,543.66

Current Invoice Due $62,902.51

 
Coordinator: Ralph Forbes

Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 48



Project 24883826900.0003 JDA - Rivian - Special Inspection and Ma Invoice

Billing Details:
Professional Personnel: Hours Rate Total
0010 / A010 Miscellaneous Consulting

Consultant 1.00 $280.00 $280.00

Project Manager II 5.00 $185.00 $925.00

Totals 6.00 $1,205.00

0725 / A725 Soils / Utility Backfill

Consultant-Other Miscellaneous
10/19/2023 Terracon $39,077.00

0725 / B725 Special Inspection Oversight,  Project M

Consultant-Other Miscellaneous
10/19/2023 Terracon $2,170.63

0725 / D725 National Pollutant Discharge Elimination

Consultant-Other Miscellaneous
10/19/2023 Terracon $2,587.50

0725 / E725 Nutrient Management Plan

Consultant-Other Miscellaneous
10/19/2023 Terracon $17,862.38

Page 2Payment of this invoice constitutes acceptance of contract. A Service Charge of 1.5% (18% per annum) is charged on all accounts after 45 days. A 3% service charge will be added to all credit card 
transactions. **When you provide a check as payment, you authorize us either to use information from your check to make a one-time electronic fund transfer from your account or to process the 
payment as a check transaction** 49



 
November 21, 2023 

 

 

Mrs. Andrea P. Gray 

I–20 JDA  

300 East Church Street 

Monroe, GA 30655 

 Re: Stanton Springs North Rough Grade  

  Social Circle, Georgia 

  Pay Request #14 

  J–26900.0001 

 

Dear Mrs. Gray: 

Thomas & Hutton is currently monitoring site work construction and has reviewed the 

enclosed Pay Application #14.  We recommend a payment of $1,727,065.27 to Plateau 

Excavation, Inc., and $62,902.51 to Thomas & Hutton based on the terms outlined in article 

14.02.B of the General Conditions of the Contract.   

 

If you have any questions or concerns, please do not hesitate to call us at 912–667–4210.  

       

Sincerely, 

 

     THOMAS & HUTTON 

 

 

 

Kevin P. Forbes  

           

KPF/kts 

Enclosures 

 

cc:  Mr. Jason O. Chambless, P.E., Thomas & Hutton 

 Mr. Scott C. Greene, P.E., Thomas & Hutton 

 Mr. Ralph L. Forbes, P.E., Thomas & Hutton 
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APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO CONTRACTOR: PROJECT: Rivian JOB NO.:  22041 Distribution to:   Eleven

Joint Deleveopment Authority APPLICATION NO:  Fourteen OWNER    

2105 Lee S. SW Covington, Ga. 30014 PERIOD TO: 11/30/2023 ARCHITECT38442

FROM SUBCONTRACTOR: VIA ARCHITECT: CONTRACTOR

Plateau Excavation, Inc.  

375 Lee Industrial Blvd. PROJECT NOS:  

Austell, Ga. 30167

CONTRACT FOR:  CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been

Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 

 the Contractor for Work for which previous Certificates for Payment were issued and 

 payments received from the Owner, and that current payment shown herein is now due.

1.  ORIGINAL CONTRACT SUM  $ 42,340,247.61

2.  Net change by Change Orders  $ 16,557,848.40 CONTRACTOR:    Plateau Excavation, Inc.

3.  CONTRACT SUM TO DATE (Line 1 ± 2)                                        $ $ 58,898,096.01

4.  TOTAL COMPLETED & STORED TO $ 56,011,305.31                         

         DATE       (Column G on G703) By:  Date: November 21, 2023

5.  RETAINAGE:

a. 10 % of Completed Work                 $ 5,601,130.53 State of:  Georgia County of:  Cobb

(Column D + E on G703) Subscribed and sworn to before me this 21 day of November 2023

b. 10 % of Stored Material                   $ 0.00 Notary Public:

(Column F on G703) My Commission expires:  7/10/2027
           Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $ 5,601,130.53 ARCHITECT'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETAINAGE $ 50,410,174.78 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of  the

7.  LESS PREVIOUS PAYMENTS  Architect's knowledge, information and belief the Work has progressed as indicated,

        RECEIVED $ 48,683,109.51 the quality of the Work is in accordance with the Contract Documents, and the Contractor

8.  CURRENT PAYMENT DUE $ 1,727,065.27 is entitled to payment of the AMOUNT CERTIFIED.

9.  BALANCE TO FINISH, INCLUDING RETAINAGE                     $ 8,487,921.23

(Line 3 less Line 6) AMOUNT CERTIFIED . . . . . . . . . . . $

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this

     Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)

     in previous months by Owner $24,575,107.78 $8,222,562.51 ARCHITECT:

     Total approved this Month $0.00 ($205,303.13) By:  Date:

     TOTALS $24,575,107.78 $8,017,259.38 This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 

     NET CHANGES by Change Order $16,557,848.40 prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA  · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292
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Continuation Sheet Rivian APPLICATION NUMBER: Fourteen

JOB # 22041 APPLICATION DATE: 11/21/2023

MONTHLY REQUISITION REPORT PERIOD TO: 11/30/2023

AIA DOCUMENT G703 ARCH PROJECT NO.:

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED MATERIALS TOTAL % BALANCE RETAINAGE

NUMBER VALUE PREVIOUS THIS PRESENTLY COMPLETED  (G/C) TO  FINISH

PERIOD PERIOD STORED AND STORED (C-G)

NOT IN TO DATE

D OR E  (D+E+F)

 WORK COMPLETED

2 Phase 1

3 Mobilization 1,737,800.00 1,737,800.00 0.00 1,737,800.00 100% 0.00 173,780.00

4 Erosion, Sediment,Pollution 1,304,710.00 1,304,710.00 0.00 1,304,710.00 100% 0.00 130,471.00

5 Demolition 1,040,263.00 1,040,263.00 0.00 1,040,263.00 100% 0.00 104,026.30

6 Well Abandonment 50,000.00 50,000.00 0.00 50,000.00 100% 0.00 5,000.00

7 Clearing & Grubbing 1,518,000.00 1,518,000.00 0.00 1,518,000.00 100% 0.00 151,800.00

8 Add'l Area Beyond Plan 483,000.00 483,000.00 0.00 483,000.00 100% 0.00 48,300.00

9 Topsoil Strip & Stockpile 1,496,972.10 1,496,972.10 0.00 1,496,972.10 100% 0.00 149,697.21

12 Earthwork 24,070,000.00 24,070,000.00 0.00 24,070,000.00 100% 0.00 2,407,000.00

13 Soil Cement Treatment 950,000.00 179,835.00 0.00 179,835.00 19% 770,165.00 17,983.50

14 Mass Rock Excavation 1,500,000.00 910,000.00 485,000.00 1,395,000.00 93% 105,000.00 139,500.00

15 Phase 2 COP #2

16

Erosion/Sedementation & Pollution 

Control 153,375.00 153,375.00 0.00 153,375.00 100% 0.00 15,337.50

17 Add'l Clearing/Grubbing 310,500.00 310,500.00 0.00 310,500.00 100% 0.00 31,050.00

18 Add'l Striping/Stockpile -33,005.70 -33,005.70 0.00 -33,005.70 100% 0.00 -3,300.57

19 Earthwork (Measured Cut) 749,336.45 749,336.45 0.00 749,336.45 100% 0.00 74,933.65

20 Settlement Plates 30,000.00 30,000.00 0.00 30,000.00 100% 0.00 3,000.00

21 Respread Topsoil at Slopes 134,925.00 134,925.00 0.00 134,925.00 100% 0.00 13,492.50

22 Muck/Replace Unsuitable Material 600,000.00 600,000.00 0.00 600,000.00 100% 0.00 60,000.00

23 Slope Matting 446,482.40 446,482.00 0.00 446,482.00 100% 0.40 44,648.20

24 Slope Drains 306,533.75 306,533.75 0.00 306,533.75 100% 0.00 30,653.38

25 Stone for Creek Bottoms 0.00 0.00 0.00 0.00 0% 0.00 0.00

28 Non-Woven Geotextile Lining 61,333.33 61,333.33 0.00 61,333.33 100% 0.00 6,133.33

29 #4 Stone 214,104.00 214,104.00 0.00 214,104.00 100% 0.00 21,410.40

30 Control Structures 664,000.00 664,000.00 0.00 664,000.00 100% 0.00 66,400.00

31 Rip-Rap Spillways 46,800.00 46,800.00 0.00 46,800.00 100% 0.00 4,680.00

32

Grassing-Seed for 474 AC Main 

Pad 308,940.00 308,940.00 0.00 308,940.00 100% 0.00 30,894.00

33 Phase 3 COP #3

34 Earthwork/Grading 1,271,554.50 884,741.50 0.00 884,741.50 70% 386,813.00 88,474.15

35 Storm Drainage -664,000.00 -664,000.00 0.00 -664,000.00 100% 0.00 -66,400.00

36 Storm Drainage 459,594.00 459,570.00 0.00 459,570.00 100% 24.00 45,957.00

37 Well Closures 35,000.00 35,000.00 0.00 35,000.00 100% 0.00 3,500.00

52



Continuation Sheet Rivian APPLICATION NUMBER: Fourteen

JOB # 22041 APPLICATION DATE: 11/21/2023

MONTHLY REQUISITION REPORT PERIOD TO: 11/30/2023

AIA DOCUMENT G703 ARCH PROJECT NO.:

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED MATERIALS TOTAL % BALANCE RETAINAGE

NUMBER VALUE PREVIOUS THIS PRESENTLY COMPLETED  (G/C) TO  FINISH

PERIOD PERIOD STORED AND STORED (C-G)

NOT IN TO DATE

D OR E  (D+E+F)

 WORK COMPLETED

38 Weekly Downtime Costs 941,720.00 941,720.00 0.00 941,720.00 100% 0.00 94,172.00

39 Temporary Grass 132,479.20 132,479.20 0.00 132,479.20 100% 0.00 13,247.92

40 Lime for Dying @ 2.5% 2,255,000.00 2,255,000.00 0.00 2,255,000.00 100% 0.00 225,500.00

41 Trench Rock with Hammer 120,000.00 5,000.00 0.00 5,000.00 4% 115,000.00 500.00

43 COP #4

44 Weekly Time Down Costs 941,720.00 941,720.00 0.00 941,720.00 100% 0.00 94,172.00

45 COP #1 -57,326.52 -57,326.52 0.00 -57,326.52 100% 0.00 -5,732.65

46 COP #2 27,953.27 27,953.27 0.00 27,953.27 100% 0.00 2,795.33

47 COP #3 31,859.43 31,859.43 0.00 31,859.43 100% 0.00 3,185.94

48 COP #4 6,592.04 6,592.04 0.00 6,592.04 100% 0.00 659.20

49 COP #5

50 Weekly Downtime Costs 1,177,150.00 1,177,150.00 0.00 1,177,150.00 100% 0.00 117,715.00

51 Additional House Demo 34,090.00 34,090.00 0.00 34,090.00 100% 0.00 3,409.00

52 Pond One Double Handle Mat 53,988.00 53,988.00 0.00 53,988.00 100% 0.00 5,398.80

53 Undercut Access Road 6,933.30 6,933.30 0.00 6,933.30 100% 0.00 693.33

54 COP #5 8,905.13 8,905.13 0.00 8,905.13 100% 0.00 890.51

55 COP #6

56 Weekly Downtime Costs 323,520.00 323,520.00 0.00 323,520.00 100% 0.00 32,352.00

57 10" French Drain Pipe 117,885.00 117,885.00 0.00 117,885.00 100% 0.00 11,788.50

58 12" French Drain Pipe 152,553.00 152,553.00 0.00 152,553.00 100% 0.00 15,255.30

59

French Drain Pipe 

Fittings/Reducers 10,000.00 10,000.00 0.00 10,000.00 100% 0.00 1,000.00

60 French Drain Stone 281,600.00 281,600.00 0.00 281,600.00 100% 0.00 28,160.00

61 French Drain Fabric 18,668.00 18,668.00 0.00 18,668.00 100% 0.00 1,866.80

62 P&P Bond COP #6 6,329.58 6,329.58 0.00 6,329.58 100% 0.00 632.96

63 COP #7

64 Temporay Water Line 220,532.78 220,532.78 0.00 220,532.78 100% 0.00 22,053.28

65 Mucking Dry out Area 284,425.00 284,425.00 0.00 284,425.00 100% 0.00 28,442.50

66 Stone Bedding 411,504.33 411,504.33 0.00 411,504.33 100% 0.00 41,150.43

67 COP #7 P&P Bond 6,415.23 6,415.23 0.00 6,415.23 100% 0.00 641.52

68 COP #8

69 Clearing and Grading 2,271,688.00 2,271,687.70 0.00 2,271,687.70 100% 0.30 227,168.77

70 Contingency Scope Items 829,894.00 0.00 0.00 0.00 0% 829,894.00 0.00

71 Storm Drainage Revisions -33,060.00 -33,060.00 0.00 -33,060.00 100% 0.00 -3,306.00
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72 COP #8 P&P Bond 21,479.65 21,479.65 0.00 21,479.65 100% 0.00 2,147.97

73 COP #9

74 Clearing and Grading 8,405,280.34 6,766,015.80 1,639,264.54 8,405,280.34 100% 0.00 840,528.03

75 Contingency Scope Items 679,894.00 0.00 0.00 0.00 0% 679,894.00 0.00

76 Stone Bedding 54,640.00 54,640.00 0.00 54,640.00 100% 0.00 5,464.00

77 Storm Drainage Revisions 48,550.00 48,550.00 0.00 48,550.00 100% 0.00 4,855.00

78 COP #8 P&P Bond 64,318.55 64,318.55 0.00 64,318.55 100% 0.00 6,431.86

79 COP #10

80 Stone for Creek Bottoms CO#007 -274,018.00 0.00 -274,018.00 -274,018.00 100% 0.00 -27,401.80

81 Demolition 67,922.00 0.00 67,922.00 67,922.00 100% 0.00 6,792.20

82 Water 2,220.00 0.00 2,220.00 2,220.00 100% 0.00 222.00

83 COP #10 P&P Bond -1,427.13 0.00 -1,427.13 -1,427.13 100% 0.00 -142.71

84

TOTALS 58,898,096.01 54,092,343.90 1,918,961.41 0.00 56,011,305.31 95% 2,886,790.70 5,601,130.53
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STANTON SPRING NORTH ROUGH GRADING 

PHASE 1A AND PHASE 1B  

STANTON SPRINGS, GEORGIA 
 

 

CHANGE ORDER NO. 10 

J–26900.0001 

 

 
PROJECT:  Stanton Spring North Rough Grade Phase 1A and Phase 1B     

 

PROJECT NO.:  J – 26900.0001     DATE:   11.21.2023   

 

OWNER:  Joint Development Authority         

 

CONTRACTOR:  Plateau Excavation, Inc.         

 

The Contractor is hereby requested to comply with the following changes from the contract plans and 

specifications: 

 

This Change Order #10 will release scope of work as outlined in Exhibit “A”.    

As part of this project scope of work, Contractor shall give preference to local businesses and use its 

best efforts to utilize subcontractors and materials which are local to Jasper, Morgan, Newton, and 

Walton Counties.  

Additionally, Contractor will be solely responsible for the safety of its equipment and employees.  

 

This document shall become an amendment to contract and all provisions of the contract will apply 

hereto. 

 

 

ACCEPTED  BY:         DATE:     

    Contractor  

 

RECOMMENDED BY:         DATE:         11.21.2023  

                       Thomas & Hutton 

 

REVIEWED BY:          DATE:     

      

 

APPROVED BY:          DATE:     

                             Owner 
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Project: Stanton Springs North Rough Grade Phase 1A & 1B

Date: 11/21/2023

Location: Social Circle, GA

Job No.: 26900.0001

Item Description Qty UoM Unit Rate Total

Additional Demo 6730 SF  $             7.00  $      47,110.00 

Demo Tennis Courts 6000 SF  $             1.67  $      10,020.00 

Well Abandonment: 2 EA  $      5,000.00  $      10,000.00 

#4 Stone 18 TONS  $           44.00  $           792.00 

$67,922.00

Stone for Creek Bottoms

Non-woven Geotextile Lining -7,333 SY $4.00 -$29,332.00

#4 Stone -4,840 TONS $44.00 -$212,960.00

Pipe Fittings/Reducers -4 EA  $           11.50  $           (46.00)

24" CMP ALM2 16 Gauge Perf (Labor Only) -3,300 LF $13.60 -$44,880.00

24" CMP ALM2 16 Gauge Perf (Demo) 3,300 LF $4.00 $13,200.00

-$274,018.00

CWM Damage Repairs 1 LS  $      2,220.00 $2,220.00

$2,220.00

COP #10 -203,876 $  $             0.01 -$1,427.13

-$1,427.13

-$205,303.13

Original Contract Price: $42,340,247.61

Adjustments from Change Order #1: -$8,189,502.51

Adjustments from Change Order #2: $3,993,324.23

Adjustments from Change Order #3: $4,551,347.70

Adjustments from Change Order #4: $950,798.22

Adjustments from Change Order #5: $1,281,066.43

Adjustments from Change Order #6: $910,555.58

Adjustments from Change Order #7: $922,877.34

Adjustments from Change Order #8: $3,090,001.65

Adjustments from Change Order #9: $9,252,682.89

Adjustments from Change Order #10: -$205,303.13

New Contract Price: $58,898,096.01

TOTAL CONSTRUCTION COSTS:

PLATEAU P&P BOND RECONCILIATION

Sub–Total, Bond Reconciliation

Temporary Water Line 

Sub-Total, Temporary Water Line

STONE BEDDING

Sub–Total, Stone Bedding

CHANGE ORDER #10 - EXHIBIT A

CLEARING AND GRADING

Sub–Total, Clearing and Grading
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INDUCEMENT RESOLUTION  
REGIONAL ECONOMIC BUSINESS ASSISTANCE GRANT 

 

 Whereas the Joint Development Authority of Jasper County, Morgan County, Newton 
County and Walton County is duly constituted under the laws of Georgia; and 
 
 Whereas in every case it is the intention of the Joint Development Authority of Jasper 
County, Morgan County, Newton County and Walton County to develop economic 
opportunities for the citizens of Jasper, Morgan, Newton and Walton Counties and the State 
of Georgia; and 
 
 Whereas the location of Rivian Horizon LLC or its affiliates (the “Company”) in 
Walton and Morgan Counties, Georgia will create both new and expanded opportunities for 
development of trade, commerce, industry, and employment; and 
 
 Whereas such development and promotion will be for the public good and welfare of 
Jasper, Morgan, Newton and Walton Counties and the State of Georgia; and 
 

 Whereas the project will promote the general welfare of the State; and 
 
 Whereas the project will increase employment in the territorial area of the Joint 
Development Authority of Jasper County, Morgan County, Newton County and Walton 
County, the surrounding region and the State of Georgia; and 
 
 Whereas the direct object of the Joint Development Authority of Jasper County, 
Morgan County, Newton County and Walton County’s assistance with financing of the 
project is to accomplish such public purposes; and 
 
 Whereas the financing of the project by the Joint Development Authority of Jasper 
County, Morgan County, Newton County and Walton County is critical to inducing the 
industry to locate a facility within the territorial area of the Authority and the State of Georgia;   
 
 Now, therefore, be it resolved by the Joint Development Authority of Jasper County, 
Morgan County, Newton County and Walton County that it will seek FY 2024 Regional 
Economic Business Assistance (REBA) funds from the State of Georgia as a necessary 
funding component for this project which otherwise would not locate in the State of Georgia. 
 
 Adopted this ____ day of __________, 2023. 
 
       

Joint Development Authority of Jasper County, Morgan County, Newton 
County and Walton County 

 
   By:  ________________________________ 
    Chairman, JDA of JMNW 
 
   Attest:  _____________________________ 
        Secretary, JDA of JMNW 
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Joint Development Authority of Jasper County, Morgan County, 
Newton County and Walton County  

2024 Regular Meeting Schedule* 
*posted to website ________________ 

 

The Authority’s Regular Meetings are held at 1pm on the 4th Tuesday of each month except 
December.  The location will be at the NCWSA’s facility within Stanton Springs.  The Authority 
may cancel or reschedule regular meetings or change the location or time.  Special meetings and 
work sessions will be noticed separately if they occur.  Please check the Authority’s website for 
the most up-to-date notices.  www.i20jda.com  

 

DATE TIME LOCATION 
January 23, 2024 

1pm 

Stanton Springs at the: 
 

Newton County Water & Sewer 
Authority - Scott Emmons Water 

Reclamation Facility 
 

10902 Shire Parkway 
Social Circle, GA 30025 

 

February 27, 2024 

March 26, 2024 

April 23, 2024 

May 28, 2024 

June 25, 2024 

July 23, 2024 

August 27, 2024 

September 24, 2024 

October 22, 2024 

November 26, 2024 

December 17, 2024 
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